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ECLIPSYS CORPORATION
ECLIPSYS CLINICAL DOCUMENTATION SYSTEM AGREEMENT

AMENDMENT NO. 4..

This Fourth Amendment to Agreement for Eclipsys Clinical Documentation System at
LAC+USC Medical Center (the “Amendment”) is entered into and executed as of the ____ day
of _____________, 2010 by and between the County of Los Angeles (“County”) and Eclipsys
Corporation, ("Contractor"). County and Contractor are sometimes hereinafter referred to
collectively as the “Parties” and individually as a “Party.”

RECITALS

WHEREAS, the County acquired a clinical documentation system (the "System") for the
LAC+USC Medical Center (the "Medical Center") pursuant to that certain system purchase
agreement dated September 22, 1990 (the "System Purchase Agreement") by and between
County, by and through the Medical Center, and Emtek Healthcare Systems, Inc., ("Emtek"),
the predecessor-in-interest to Contractor;

WHEREAS, the System Purchase Agreement provided for, among other things, the
licensing by County of certain software described therein (the "Licensed Software") required by
County for operation of the System;

WHEREAS, under that certain Service and Support Agreement dated January 22, 1990
by and between County, by and through the Medical Center, and Emtek, County acquired certain
maintenance and support services with respect to the System;

WHEREAS, Emtek was acquired by Contractor in January of 1998 and was replaced by
Contractor at such time with respect to its rights, obligations and duties under the System
Purchase Agreement and the Service and Support Agreement;

WHEREAS, on April 27, 1999, County's Board of Supervisors approved that certain
Agreement for Eclipsys Clinical Documentation System at the Medical Center (the "1999
Agreement") which provided, among other things, the installation and delivery by Contractor of
certain upgrade hardware and software and hardware and software maintenance and support
services, in connection with the System;

WHEREAS, on February 17, 2004, County and Contractor entered into that certain
Eclipsys Clinical Documentation System Agreement, also known as County Agreement No. H-
700225 (the "2004 Agreement") to replace the 1999 Agreement;

WHEREAS, on January 4, 2005, County and Contractor entered into that certain
Amendment No. 1 to the 2004 Agreement (the "First Amendment"), which provided for, among
other things, revisions to certain County-required provisions of the 2004 Agreement, as well as
changes to Exhibits B, C and D of the 2004 Agreement. (The 2004 Agreement, as amended by
the First Amendment and including such portions of the System Purchase Agreement, the
Service and Support Agreement and the 1999 Agreement as may be currently in effect, is referred
to herein as the "Agreement");
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WHEREAS, on December 1, 2006, County and Contractor entered into that certain
Amendment No. 2 to the 2004 Agreement (the “Second Amendment”), which provided for
system expansion, additional Software licenses to cover additional ICU beds, and continued
System upgrade, maintenance and support services connected to the system expansion; and

WHEREAS, on February 18, 2010, the County and Contractor entered into that certain
Amendment No. 3 to the 2004 Agreement (the “Third Amendment”), which provided for
extension of the term of the agreement for the continued maintenance and software support
services;

WHEREAS, the term of the Agreement is set to expire on August 31, 2010;

WHEREAS, County wishes to upgrade the System to a new version and obtain necessary
Software licenses, as well as to provide continued System upgrade, maintenance and support
services in connection with the System, as upgraded; and

WHEREAS, the Parties wish to amend the Agreement to provide for the above-
described upgrading of the System and the provision of continuing upgrade, maintenance and
support services as described in this Amendment.

NOW, THEREFORE, in consideration of the mutual covenants of the Parties set forth
herein, the Parties hereby agree as follows:

1. Definitions. Paragraph 2.0 (Definitions) of the Agreement is hereby revised to add a new
definition 2.21 (Work) to read as follows:

“2.21 Work: As used herein, the term “Work” shall mean any and all tasks, subtasks,
Deliverables, goods, services and other work provided, or to be provided, by or on behalf of
Contractor pursuant to this Agreement.”

2. Administration of Agreement—Contractor. Paragraph 4.0 (Administration of
Agreement—Contractor) of the Agreement is hereby amended by adding the following
new Subsection 4.4 and 4.5 to read as follows:

“4.4 Contractor’s Staff Identification

4.4.1 Contractor, at Contractor’s cost, shall provide all staff assigned to provide
services at County’s site under this Agreement a visible photo
identification badge in accordance with County specifications.
Identification badge specifications may change at the sole discretion of
County, and Contractor will be provided new specifications as required.
The format and content of the badge is subject to County’s approval prior
to Contractor implementing the use of the badge. Contractor’s staff, while
on duty or when entering a County facility or its grounds, shall
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prominently display the photo identification badge on the upper part of the
body.

4.4.2 Contractor shall notify County within one (1) Business Day when staff is
terminated from work under this Agreement. Contractor is responsible to
retrieve and immediately destroy the staff’s County-specified photo
identification badge at the time of removal from Work under this
Agreement.

4.4.3 If County requests the removal of Contractor’s staff and Contractor is
responsible to retrieve and immediately destroy Contractor staff’s County
photo identification badge at the time of removal from onsite work under
this Agreement.

4.5 Background and Security Investigations

4.5.1 Contractor staff performing onsite services under this Agreement shall
undergo and pass, to the satisfaction of County, a background check as a
condition of beginning and continuing Work under this Agreement.
County, at County’s expense, will conduct background checks on
Contractor on-site staff.

4.5.2 County may immediately, in its sole discretion, deny or terminate facility
access to any Contractor’s staff, including subcontractor staff, who do not
pass such background investigation(s) to the satisfaction of County and/or
whose background or conduct is incompatible with County’s facility
access.

4.5.3 Disqualification, if any, of Contractor’s staff, including subcontractor
staff, pursuant to this Paragraph 4.5 shall not relieve Contractor of its
obligation to complete all Work in accordance with the terms and
conditions of this Agreement.”

3. Products and Services. Paragraph 5.0 (Products and Services) of the Agreement is
amended to add subparagraphs 5.1 (Standard of Services), 5.2 (Unapproved Work) and
5.3 (Approval of Work) to read as follows:

“5.1 Standard of Services

Contractor's services and other work required by this Agreement shall during the
term of the Agreement conform to reasonable commercial standards as they exist
in Contractor's profession or field of practice. If Contractor’s services and other
work provided under this Agreement fail to conform to such standards, upon
notice from County specifying the failure of performance, Contractor shall, at
Contractor’s sole expense, provide the applicable remedy as specified in this
Agreement, including Exhibit A-1 (Addendum to Statement of Work), Exhibit B-
2 (Equipment Requirements) and Exhibit C-1.1 (Software Service and Support).
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5.2 Unapproved Work

If Contractor provides any tasks, subtasks, Deliverables, goods, services or other
Work to County other than those specified in this Agreement, or if Contractor
provides such items requiring County’s prior written approval without first having
obtained such written approval, the same shall be deemed to be a gratuitous effort
on the part of Contractor, and Contractor shall have no claim whatsoever against
County therefor.

5.3 Approval of Work

All tasks, subtasks, Deliverables, and other Work provided by Contractor under
this Agreement must have written approval of Contractor’s Project Director as
described in this Paragraph 5.3. Upon completion of each Deliverable, Contractor
shall fully complete a Task/Deliverable Acceptance Certificate (hereinafter
“Acceptance Certificate”), as set forth in Attachment A.3 (Acceptance
Certificate), submit it to County’s Project manager for his/her review, approval
and signature. In the event that County’s Project Manager approves such
Acceptance Certificate and the Work described therein, County’s Project Manager
will then sign such Acceptance Certificate and forward it to County’s Project
Director for his/her review, approval and signature. Each Acceptance Certificate
must have the approval of County’s Project Director, as evidenced by County’s
Project Director’s signature on the applicable Acceptance Certificate before
Contractor can invoice for payment. In no event shall County be liable or
responsible for any payment prior to such written approval. Furthermore, County
reserves the right to reject any Work not approved by County in accordance with
this Paragraph 5.3. For clarity, Contractor is not obligated to provide any tasks,
subtasks, Deliverables, and other Work that is out of scope or necessitated by the
failure of any Contractor assumptions, and County is not required to pay, unless
and until the parties enter into a written amendment memorializing the terms and
fees for such tasks, subtasks, Deliverables, and other Work.”

4. Term. Paragraph 7.0 (Term) of the Agreement is hereby deleted in its entirety, and shall
be replaced by the following new Paragraph 7.0 (Term) to read as follows:

“7.0 TERM: The term of this Agreement shall commence on February17, 2004 and
shall continue through August 31, 2015, unless earlier terminated as provided for
under the terms of the Agreement.”

5. Contract Sum. The following Paragraph 8.0 (Contract Sum) of the Agreement is hereby
deleted in its entirety and shall be replaced by the following new Paragraph 8.0 (Contract
Sum) to read as follows:

“8.0 CONTRACT SUM: The Contract Sum under the terms of this Agreement shall
be the total monetary amount payable by County to Contractor for supplying all
the work, products and services specified under this Agreement. The total
Contract Sum inclusive of all applicable taxes, shall not exceed Sixteen Million,
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Eight Hundred Sixty-Two Thousand, One Hundred Sixty-Eight Dollars
($16,862,168) for the term of this Agreement.

8.1. Pool Dollars. Exhibit D-2 (Pricing and Billing Schedule) includes the
aggregate pool dollars available for transportation charges and Change
Notices or for the purchase by County of additional services, as described
below (“Pool Dollars”). Contractor acknowledges that, as of the Effective
Date, no Change Notices have been executed and no additional services
have been requested by County.

8.2. Transportation Charges. The amounts set forth on Exhibit D-2 (Pricing
and Billing Schedule) include all amounts necessary for County to
reimburse Contractor for all applicable transportation charges related to its
performance of services procured by County from Contractor under the
terms of this Agreement, in accordance with the current County travel
policies. Such transportation charges shall utilize available Pool Dollars,
and in no event shall County be liable or responsible for reimbursement of
any transportation charges associated with such procurement except as
expressly set forth on Exhibits A-1 (Addendum to Statement of Work)
and/or D-2 (Pricing and Billing Schedule). Contractor will be solely liable
and responsible for, and shall pay such transportation charges directly to
the applicable carriers.

8.3 Additional Services. From time-to-time during the term of this
Agreement, as may be requested by the County Project Director by and
through a written and executed Change Notice Request (“Change Notice”)
authorized, Contractor may provide to County additional services (any and
all such services, “Additional Services”) such as: (a) customizations,
programming, enhancements, modifications, and/or interfaces to the
Software and/or the System, in each case, in order to create new
functionality not provided by Contractor and not anticipated for any
pending or future update or upgrade, (b) customizations, programming,
enhancements, modifications, and/or interfaces not required of Contractor
in order to deliver the Software or included as part of support, (c)
additional maintenance and operations support, technical support, training,
and/or integration services beyond those required pursuant to Exhibit A-1
(Addendum to Statement of Work), or (d) additional Contractor staff
support beyond the amount provided under Exhibit A-1 (Addendum to
Statement of Work) during implementation or installation, and additional
training beyond what is provided in Exhibit A-1 (Addendum to Statement
of Work). Additional Services shall be performed at the applicable hourly
rates set forth in Exhibit D-2 (Pricing and Billing Schedule). Such
additional services shall utilize available Pool Dollars, and in no event
shall County be obligated to pay in excess of the then available Pool
Dollars for such additional services, nor shall Contractor be required to
perform any additional services for which there are no Pool Dollars
available to pay Contractor for such additional services.”
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6. Invoices and Payments. Paragraph 11.0 (Invoices and Payments) of the Agreement is
hereby deleted in its entirety, and shall be replaced by the following new Paragraph 11.0
(Invoices and Payments) to read as follows:

“11.0 INVOICES AND PAYMENTS

11.1 INVOICES

Contractor shall invoice County (1) for Deliverables and license fees due
in accordance with Exhibit D-2 (Pricing and Billing Schedule) upon
Contractor's completion and County's written approval of billable
Deliverables; and (2) for all Additional Services, on a per Change Notice
basis by payment of the actual price expended by Contractor for the
provision of additional Services, not to exceed the Pool Dollars quoted for
such services following Contractor's completion and County's written
approval thereof.

11.1.1 Submission of Invoices

Contractor's invoice shall include the charges owed to
Contractor by County under the terms of this Agreement as
provided in Exhibit D-2 (Pricing and Billing Schedule). All
invoices and supporting documents under this Agreement shall
be submitted (in triplicate) to the following address:

LAC+USC Medical Center
Expenditure Management
P.O. Box 861749
Los Angeles, CA 90086-1749

11.1.2 Invoice Details

Each invoice submitted by Contractor shall indicate the
following:

1. Agreement Name and Number;

2. The tasks, subtasks, Deliverables, goods, services or other
Work for which payment is claimed.

3. The price of such tasks, subtasks, deliverables, goods,
services or other Work calculated based on the pricing
terms set forth in Exhibit D-2 (Pricing and Billing
Schedule) or any Change Notice, as applicable.

4. The date of written approval of the tasks, subtasks,
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deliverables, goods, services or other Work by County’s
Project Director;

5. Indication of any applicable withhold or holdback amounts
for payments claimed or reversals thereof;

6. Indication of any applicable credits due County under the
terms of this Agreement or reversals thereof;

7. A copy of all applicable Acceptance Certificates signed by
County's Project Director and County's Project Manager;
and

8. Any other mutually agreed upon information requested by
County's Project Director.

11.1.3 Approval of Invoices

All invoices submitted by Contractor to County for payment
shall have County’s written approval as provided in this
Paragraph 11.0, which approval shall not be unreasonably
withheld. In no event shall County be liable or responsible for
any payment prior to such written approval.

11.1.4 Invoice Discrepancies

County’s Project Director will review each invoice for any
discrepancies and will, within thirty (30) days of receipt
thereof, notify Contractor in writing of any discrepancies found
upon such review and submit a list of disputed charges.
Contractor shall review the disputed charges and send a written
explanation detailing the basis for the charges within thirty (30)
days of receipt of County’s notice of discrepancies and
disputed charges. If County’s Project Director does not receive
a written explanation for the charges within such thirty (30) day
period, Contractor and County will submit to the Dispute
Resolution Procedure.

All County correspondence relating to invoice discrepancies
shall be sent by email, followed by hard copy, directly to
County’s Project Director with a copy to County's Project
Administrator at the addresses specified Paragraph 3.0
(Administration of Agreement - County).

11.2 SALES/USE TAX

The Contract Sum shown in Paragraph 8.0 (CONTRACT SUM) shall be deemed
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to include all amounts necessary for County to reimburse Contractor for all
applicable California and other state and local sales/use taxes on all System
components provided by Contractor to County pursuant to or otherwise due as a
result of this Agreement, including, but not limited to, the product of System
maintenance and any optional Work, to the extent applicable. All California
sales/use taxes shall be paid directly by Contractor to the State or other taxing
authority.

Contractor shall be solely liable and responsible for, and shall indemnify, defend,
and hold harmless County from, any and all such California and other state and
local sales/use taxes. Further, Contractor shall be solely liable and responsible
for, and shall indemnify, defend, and hold harmless County from, all applicable
California and other state and local sales/use tax on all other items provided by
Contractor pursuant to this Agreement and shall pay such tax directly to the State
or other taxing authority. In addition, Contractor shall be solely responsible for all
taxes based on Contractor’s income or gross revenue, or personal property taxes
levied or assessed on Contractor’s personal property to which County does not
hold title.

11.3 PAYMENTS

County will pay all invoice amounts to Contractor within thirty (30) days of
receipt of invoices that have not been disputed in accordance with Paragraph
11.1.4 (Invoice Discrepancies) above. County's failure to pay within the thirty
(30) day period, however, shall not be deemed as automatic invoice approval or
Acceptance by County of any deliverable for which payment is sought.

11.4 COUNTY’S RIGHT TO WITHHOLD PAYMENT

Notwithstanding any other provision of this Agreement, and in addition to any
rights of County given by law or provided in this Agreement, County may upon
written notice to Contractor withhold payment for any deliverable while
Contractor, with no fault of County, is in default hereunder or default related to
Work.

11.5 HOLDBACKS

County will hold back ten percent (10%) of the amount of Deliverable invoices,
including invoices for System implementation. County will hold back DELIVERABLE
23.0 – POST ACTIVATION HOLDBACK DISTRIBUTION for System implementation
and integration fees excluding those containing License Fees, Third Party Fees and
Hardware Fees, as specified in Exhibit D-2 (Pricing and Billing Schedule) submitted by
Contractor under this Agreement and approved by County pursuant to Paragraph 11.1
(INVOICES). The amount of such holdbacks shall be due and payable in 26 installment
payments to Contractor after Acceptance of Deliverable 12.0 (Successfully Completes
Acceptance Test).”
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7. Indemnification and Insurance Requirements. Paragraph 17.0 (Indemnification and
Insurance Requirements) shall be replaced in its entirety by the following new Paragraph
17.0 (Indemnification and Insurance) to read as follows:

“17.0 INDEMNIFICATION AND INSURANCE:

17.2 INDEMNIFICATION

The Contractor shall indemnify, defend and hold harmless the County, its
Special Districts, elected and appointed officers, employees, and agents
from and against any and all liability, including but not limited to
demands, claims, actions, fees, costs, and expenses (including attorney and
expert witness fees), arising from or connected with the Contractor's acts
and/or omissions arising from and/or relating to this Contract.

17.3 GENERAL PROVISIONS FOR ALL INSURANCE COVERAGE

Without limiting Contractor's indemnification of County, and in the
performance of this Agreement and until the expiration of the Term of the
Agreement, Contractor shall provide and maintain at its own expense
insurance coverage satisfying the requirements specified in Sections 17.2
and 17.3 of this Agreement. These minimum insurance coverage terms,
types and limits (the “Required Insurance”) also are in addition to and
separate from any other Contractual obligation imposed upon Contractor
pursuant to this Agreement. The County in no way warrants that the
Required Insurance is sufficient to protect the Contractor for liabilities
which may arise from or relate to this Agreement.

17.3.1 Evidence of Coverage and Notice to County

■ Certificate(s) of insurance coverage (Certificate) 
satisfactory to County, and a copy of an Additional Insured
endorsement confirming County and its Agents (defined
below) has been given Insured status under the Contractor’s
General Liability policy, shall be delivered to County at the
address shown below and provided prior to commencing
services under this Agreement.

■ Renewal Certificates shall be provided to County not less 
than 10 days after Contractor’s policy expiration dates. The
County reserves the right to obtain complete, certified
copies of any required Contractor and/or Sub-Contractor
insurance policies at any time.

■ Certificates shall identify all Required Insurance coverage 
types and limits specified herein, reference this Agreement
by name or number, and be signed by an authorized
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representative of the insurer(s). The Insured party named
on the Certificate shall match the name of the Contractor
identified as the contracting party in this Agreement.
Certificates shall provide the full name of each insurer
providing coverage, its NAIC (National Association of
Insurance Commissioners) identification number, its
financial rating, the amounts of any policy deductibles or
self-insured retentions exceeding fifty thousand
($50,000.00) dollars, and list any County required
endorsement forms.

■ Neither the County’s failure to obtain, nor the County’s 
receipt of, or failure to object to a non-complying insurance
certificate or endorsement, or any other insurance
documentation or information provided by the Contractor,
its insurance broker(s) and/or insurer(s), shall be construed
as a waiver of any of the Required Insurance provisions.

Certificates and copies of any required endorsements shall be
sent to:

County of Los Angeles
Department of Health Services
Contracts and Grants Division
313 N. Figueroa Street, 6E
Los Angeles, CA 90012
Attention: Kathy K. Hanks, Director
Contract Administration & Monitoring

And

County of Los Angeles
Department of Health Services
Centralized Contract Monitoring Division
5555 Ferguson Drive, Suite 210
Commerce, CA 90022

Contractor also shall promptly report to County any injury or property
damage accident or incident relating to services performed under the
Agreement which may result in the filing of a claim or a lawsuit against
Contractor and/or County, including any injury to a Contractor employee
occurring on County property, and any loss, disappearance, destruction,
misuse, or theft of County property, monies or securities entrusted to
Contractor under the terms of this Agreement. Contractor also shall
promptly notify County of any third party claim or suit filed against
Contractor or any of its Sub-Contractors which arises from or relates to
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this Agreement, and could result in the filing of a claim or lawsuit against
Contractor and/or County.

17.3.2 Additional Insured Status and Scope of Coverage

The County of Los Angeles, its Special Districts, Elected
Officials, Officers, Agents, Employees and Volunteers
(collectively County and its Agents) shall be provided
additional insured status under Contractor’s General Liability
policy with respect to liability arising out of Contractor’s
ongoing and completed operations performed on behalf of the
County. County and its Agents additional insured status shall
apply with respect to liability and defense of suits arising out of
the Contractor’s acts or omissions, whether such liability is
attributable to the Contractor or to the County. The full policy
limits and scope of protection also shall apply to the County
and its Agents as an additional insured, even if they exceed the
County’s minimum Required Insurance specifications herein.
Use of an automatic additional insured endorsement form is
acceptable providing it satisfies the Required Insurance
provisions herein.

17.3.3 Cancellation of Insurance

Except in the case of cancellation for non-payment of premium,
Contractor’s insurance policies shall provide, and Certificates
shall specify, that County shall receive not less than thirty (30)
days advance written notice by mail of any cancellation of the
Required Insurance. Ten (10) days prior notice may be given
to County in event of cancellation for non-payment of
premium.

17.3.4 Failure to Maintain Insurance

Contractor’s failure to maintain or to provide acceptable
evidence that it maintains the Required Insurance shall
constitute a material breach of the Agreement.

17.3.5 Insurer Financial Ratings

Coverage shall be placed with insurers acceptable to the
County with A.M. Best ratings of not less than A:VII unless
otherwise approved by County.

17.3.6 Contractor’s Insurance Shall Be Primary

Contractor’s insurance policies, with respect to any claims
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related to this Agreement, shall be primary with respect to all
other sources of coverage available to Contractor. Any County
maintained insurance or self-insurance coverage shall be in
excess of and not contribute to any Contractor coverage.

17.3.7 Sub-Contractor Insurance Coverage Requirements

Contractor shall include all Sub-Contractors as insureds under
Contractor’s own policies, or shall provide County with each
Sub-Contractor’s separate evidence of insurance coverage.
Contractor shall be responsible for verifying each Sub-
Contractor complies with the Required Insurance provisions
herein. Contractor shall obtain County’s prior review and
approval of any Sub-Contractor request for modification of the
Required Insurance.

17.3.8 Deductibles and Self-Insured Retentions (SIRs)

Contractor’s policies shall not obligate the County to pay any
portion of any Contractor deductible or SIR. The County
retains the right to require Contractor to reduce or eliminate
policy deductibles and SIRs as respects the County, or to
provide a bond guaranteeing Contractor’s payment of all
deductibles and SIRs, including all related claims investigation,
administration and defense expenses. Such bond shall be
executed by a corporate surety licensed to transact business in
the State of California.

17.3.9 Claims Made Coverage

If any part of the Required Insurance is written on a claims
made basis, any policy retroactive date shall precede the
effective date of this Agreement. Contractor understands and
agrees it shall maintain such coverage for a period of not less
than three (3) years following Agreement expiration,
termination or cancellation.

17.3.10 Application of Excess Liability Coverage

Contractors may use a combination of primary, and excess
insurance policies which provide coverage as broad as (“follow
form” over) the underlying primary policies, to satisfy the
Required Insurance provisions.

17.4 INSURANCE COVERAGE

17.4.1 Commercial General Liability insurance (providing scope of
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coverage equivalent to ISO policy form CG 00 01), naming
County and its Agents as an additional insured, with limits of
not less than:

General Aggregate: $2 million
Products/Completed Operations Aggregate: $1 million
Personal and Advertising Injury: $1 million
Each Occurrence: $1 million

17.4.2 Automobile Liability insurance (providing scope of coverage
equivalent to ISO policy form CA 00 01) with limits of not less
than $1 million for bodily injury and property damage, in
combined or equivalent split limits, for each single accident.
Insurance shall cover liability arising out of Contractor’s use of
autos pursuant to this Agreement, including owned, leased,
hired, and/or non-owned autos, as each may be applicable.

17.4.3 Workers Compensation and Employers’ Liability insurance
or qualified self-insurance satisfying statutory requirements,
which includes Employers’ Liability coverage with limits of
not less than $1 million per accident. If Contractor will provide
leased employees, or, is an employee leasing or temporary
staffing firm or a professional employer organization (PEO),
coverage also shall include an Alternate Employer
Endorsement (providing scope of coverage equivalent to ISO
policy form WC 00 03 01 A) naming the County as the
Alternate Employer, and the endorsement form shall be
modified to provide that County will receive not less than thirty
(30) days advance written notice of cancellation of this
coverage provision. If applicable to Contractor’s operations,
coverage also shall be arranged to satisfy the requirements of
any federal workers or workmen’s compensation law or any
federal occupational disease law.

17.4.3 Professional Liability/Errors and Omissions Insurance
covering Contractor's liability arising from or related to this
Contract, with limits of not less than $1 million per claim and
$2 million aggregate. Further, Contractor understands and
agrees it shall maintain such coverage for a period of not less
than three (3) years following this Agreement's expiration,
termination or cancellation.”

8. Termination for Convenience. The following sentence is hereby added to the end of
Section 31.4(c) (Termination for Convenience): “For the avoidance of doubt, County
must pay for all work, services, license fees, support fees, and other fees owing
Contractor at the rates set forth in the Agreement (subject to any applicable adjustments)
up and through the date of termination.”
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9. Notices. Paragraph 34.0 (Notices) of the Agreement is hereby deleted in its entirety, and
shall be replaced by the following new Paragraph 34.0 (Notices) to read as follows:

"34.0 NOTICES:

All notices or demands required or permitted to be given or made under this
Agreement, unless otherwise specified, shall be in writing and shall be addressed
to the parties at the following addresses and delivered: (1) by hand with signed
receipt, (2) by first-class registered or certified United States mail, postage
prepaid, or (3) by overnight courier. Notices shall be deemed given at the time of
signed receipt in the case of hand delivery, three (3) Days after deposit in the
United States mail as set forth above, or on the date of delivery by the overnight
courier. Addresses may be changed by either party giving ten (10) Days prior
written notice thereof to the other party.

Director shall have the authority to issue all notices or demands which are
required or permitted by County under this Agreement.

To County: (1) Information Services Department
LAC+USC Medical Center
1100 N. State Street, Clinic Tower, 6th Floor, A6D
Los Angeles, California 90033
Attention: Oscar Autelli

(2) Department of Health Services
Contracts and Grants Division
313 North Figueroa Street, Sixth Floor-- East
Los Angeles, California 90012
Attention: Kathy Hanks. Administrator

To Contractor: (1) Christopher Caramanico
Senior Vice President, Sales
Eclipsys Corporation
3 Ravinia Drive, 10th Floor
Atlanta, GA 30346

(2) Eclipsys Corporation
3 Ravinia Drive, 11th Floor
Atlanta, GA 30346

Attention: General Counsel"

10. License Terms. Paragraph 65.0 (License Terms) of the Agreement is hereby amended by
including the following new paragraphs to read as follows:

“65.2.6 Additional Contractor Software. For the fees identified in this Amendment
and subject to County’s payment thereof, Eclipsys agrees to provide (a) a
license to the Contractor-owned Software licensed under this Amendment (the



EXHIBIT I
Contract No. H-700225

L.A. Eclipsys Amendment No. 4 -15-
Version - Final 05/25/2010

“Additional Contractor Software”) and the associated Documentation for use
at the Facility in accordance with the terms of Amendment No. 2 to the
Agreement for Eclipsys Clinical Documentation System at LAC+USC
Medical Center (“Amendment No. 2”) and (b) support services during the
Term for the Additional Contractor Software in accordance with Exhibit C-1.1
to the Agreement, as amended by Amendment No. 2. County has not other
license or other rights to the Additional Contractor Software than those set
forth in Section 65.2 of the Agreement, as amended by Amendment No. 2.

65.2.7 License for Third Party Software. For the fees identified in this
Amendment and subject to County’s payment thereof, Contractor agrees to (a)
provide licenses to the third party software specified therein (the “Third Party
Software”) for use at the Facility in accordance with the terms of Amendment
No. 2 and (b) support services during the Term for the Third Party Software in
accordance with Exhibit C-1.1 to the Agreement (as amended by Amendment
No. 2). The license term for the Third Party Software is co-terminus with the
Term. County’s use of the Third Party Software is subject to the terms of the
end-user license agreements set forth on Exhibit B-3.

65.2.8 ObjectsPlus. The Additional Contractor Software may include Contractor’s
ObjectsPlus™ and/or other features designed to permit County to develop
content templates, application decision rules, software applications, and/or
software interfaces. County must comply with Contractor’s disclosed rules
with respect to such items and any such items that are based on or include
proprietary content or software code of Contractor or its third party vendors
shall constitute derivative works of the corresponding software.

65.2.9 Ownership. The Additional Contractor Software, Third Party Software,
Documentation, derivative works and modifications thereof, and intellectual
property rights related to any of the foregoing shall constitute Contractor’s
Proprietary Information in accordance with Section 21.1 of the Agreement.

65.2.10 Contractor License. County grants Contractor a license to use County’s
property as necessary to perform its obligations under the Agreement.”

11. Contractor’s Warranty of Compliance with County’s Defaulted Property Tax
Reduction Program. The following new Paragraph 68.0 (Contractor’s Warranty of
Compliance with County’s Defaulted Property Tax Reduction Program) shall be inserted
immediately following Paragraph 67.0 (Release for Uncontrollable Acts) of the Agreement
to read as follows:

“68.0 CONTRACTOR’S WARRANTY OF COMPLIANCE WITH COUNTY’S
DEFAULTED PROPERTY TAX REDUCTION PROGRAM:

68.1 Contractor acknowledges that County has established a goal of ensuring that
all individuals and businesses that benefit financially from County through
contract are current in paying their property tax obligations (secured and
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unsecured roll) in order to mitigate the economic burden otherwise imposed
upon County and its taxpayers.

68.2 Unless Contractor qualifies for an exemption or exclusion, Contractor
warrants and certifies that to the best of its knowledge it is now in
compliance, and during the term of this contract will maintain compliance,
with Los Angeles Code Chapter 2.206.”

12. Termination for Breach of Warranty to Maintain Compliance with County’s
Defaulted Property Tax Reduction Program. The following new Paragraph 69.0
(Termination for Breach of Warranty to Maintain Compliance with County’s Defaulted
Property Tax Reduction Program) shall be inserted immediately following Paragraph 68.0
(Contractor’s Warranty of Compliance with County’s Defaulted Property Tax Reduction
Program) of the Agreement to read as follows:

“69.0 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN COMPLIANCE
WITH COUNTY'S DEFAULTED PROPERTY TAX REDUCTION PROGRAM:
Failure of Contractor to maintain compliance with the requirements set forth
in Sub-paragraph 68.0 - Contractor's Warranty of Compliance with County's
Defaulted Property Tax Reduction Program shall constitute default under this
Agreement. Without limiting the rights and remedies available to County
under any other provision of this Agreement, failure of Contractor to cure
such default within 10 days of notice shall be grounds upon which County may
terminate this Agreement and/or pursue debarment of Contractor, pursuant to
County Code Chapter 2.206.”

13. Most Favored Public Entity. Paragraph 40.0 (Most Favored Public entity) of the
Agreement is hereby deleted in its entirety.

14. Addendum to Statement of Work. Exhibit A-1 (Addendum to Statement of Work) of
the Agreement shall be deleted in its entirety and replaced by a new Exhibit A-1
(Addendum to Statement of Work), a true and correct copy of which is attached hereto
and incorporated herein by this reference.

15 Implementation Scope and Timeline. Attachment 1 (Schedule of Deliverables and
Payments) to Exhibit A-1 (Addendum to Statement of Work) shall be deleted in its
entirety and replaced by a new Attachment 1 (Implementation Scope and Timeline), a
true and correct copy of which is attached hereto and incorporated herein by this
reference.

16. Task/Deliverable Acceptance Certificate. Attachment 3 (Task/Deliverable Acceptance
Certificate) to Exhibit A-1 (Addendum to Statement of Work) shall be deleted in its
entirety and replaced by a new Attachment 3 (Task/Deliverable Acceptance Certificate), a
true and correct copy of which is attached hereto and incorporated herein by this
reference.
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17. Change Notice Request. Attachment 4 (Change Notice Request) to Exhibit A-1
(Addendum to Statement of Work) shall be deleted in its entirety and replaced by a new
Attachment 4 (Change Notice Request), a true and correct copy of which is attached
hereto and incorporated herein by this reference.

18. Equipment Requirements. Exhibit B-2 (Equipment Requirements) of the Agreement
shall be deleted in its entirety and replaced by a new Exhibit B-2 (Equipment
Requirements), a true and correct copy of which is attached hereto and incorporated
herein by this reference.

19. Third Party Software. A new Exhibit B-3 (Third Party Software), a true and correct
copy of which is attached hereto and incorporated herein by this reference, shall hereby be
attached to the Agreement and become part thereof.

20. Software Services and Support. Exhibit C-1.1 (Software Services and Support) of the
Agreement shall be deleted in its entirety and replaced by a new Exhibit C-1.1 (Software
Services and Support), a true and correct copy of which is attached hereto and
incorporated herein by reference.

21. Remote Database and System Administration. A new Exhibit C-2 (Remote Database
and System Administration), a true and correct copy of which is attached hereto and
incorporated herein by this reference, shall hereby be attached to the Agreement and
become part thereof.

22. Pricing and Billing Schedule. Exhibit D-2 (Pricing and Billing Schedule) of the
Agreement shall be deleted in its entirety and replaced by a new Exhibit D-2 (Pricing and
Billing Schedule), a true and correct copy of which is attached hereto and incorporated
herein by this reference.

23. Except as otherwise provided under this Amendment, the Agreement, as previously
amended, and including all preambles and recitals set forth herein and therein, shall
remain unchanged and in full force and effect.

/

/

/

/

/

/

/
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IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has

caused this Agreement to be subscribed by its Interim Director of Health Services, and

Contractor has caused this Agreement subscribed in its behalf by its duly authorized officers, the

day, month, and year first above written.

COUNTY OF LOS ANGELES

By_______________________________
John F. Schunoff, Ph.D.
Interim Director of Health Services

ECLIPSYS CORPORATION__________
Contractor

By________________________________
Signature

By________________________________
Printed Name

Title_______________________________

APPROVED AS TO FORM:

Andrea Sheridan Ordin
County Counsel

By ___________________________
Jose Silva

Principal Deputy County Counsel
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Exhibit A-1 –Addendum to Statement of Work

OVERVIEW:

Under the Agreement, the Contractor provided the System for the LAC+USC Medical Center and

related implementation, hardware maintenance, software and technical support services, certain

Third Party Software licenses, full time on-site technical support and remote services for the

System.

Under this Addendum to the Statement of Work, the Contractor will provide software

maintenance and on-site support and remote services for the current System until it has been

upgraded to the Additional Contractor Software and the additional Third Party Software

(collectively, the “Upgrade Software”). All System hardware (servers), operating system software

will be acquired and/or upgraded and will be maintained by the County.

The Agreement will also require the Contractor to provide upgrade services to implement the then-

current release of the Upgrade Software.

All Deliverables specified herein shall provided subject to and in accordance with the scope

document and the Project Plan

TASKS AND DELIVERABLES:

TASK 1.0 - FORMULATION OF PROJECT PLAN

Contractor shall provide project management support for the project. Contractor and County will

mutually work together in the implementation of the Upgrade Software.

DELIVERABLE 1.0 - PROJECT PLAN

1.1. Contractor Project Manager shall work with the County Project Manager to develop a

detailed Project Plan (“Microsoft Project Work Plan”) and prepare for the installation of the

Upgrade Software.
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1.2. Contractor will review-identify configuration changes for the Upgrade Software core features

and provide guidance during configuration.

1.3 Contractor shall provide documentation of their upgrade efforts, and any recommendations

made during the course of this Statement.

1.4 Within 60 days of the effective date of the Amendment Contractor shall provide a detailed

written Project Plan and shall be subject to the approval of the County Project Manager within

14 Working Days.

1.5 In addition to the foregoing, Contractor shall provide County with a written status report every

two (2) weeks or as required by County, which shall include, but not be limited to a status against

the Project Plan, issues, comments and recommendations.

TASK 2.0 - EQUIPMENT (“SYSTEM HARDWARE”) DELIVERY, INSTALLATION, AND

BURN-IN

Contractor shall deliver, install and configure all Equipment which supports the planned 190

critical care beds.

DELIVERABLE 2.0 - EQUIPMENT DELIVERY, INSTALLATION, AND BURN-IN

Contractor shall deliver, install and configure all Equipment which supports the planned 190

critical care beds. Contractor shall provide written documentation that Hardware and System

software are free of material defects.

TASK 3.0 - EQUIPMENT AND UPGRADE SOFTWARE INSTALLATION VALIDATION

Contractor shall install, configure, and validate Upgrade Software.

DELIVERABLE 3.0 - EQUIPMENT AND UPGRADE SOFTWARE INSTALLATION

VALIDATION

Contractor shall provide written validation of the installation and configuration of Upgrade

Software and its readiness for implementation.
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TASK 4.0 - IMPLEMENTATION AND CONFIGURATION OF UPGRADE SOFTWARE

Contractor, with County’s assistance, shall implement, configure the then-current version of the

Upgrade Software in accordance with the scope document and the Project Plan. The intended

purpose of this upgrade is to allow the existing System to support 190 critical care beds.

DELIVERABLE 4.0 - IMPLEMENTATION AND CONFIGURATION OF UPGRADE

SOFTWARE

Contractor, with County’s assistance, shall implement and configure the Upgrade Software

specified in Exhibit B-2 (Equipment Requirements) in accordance with the scope document and

the Project Plan.

Contractor and County jointly shall verify delivery of the Upgrade Software functionality by

conducting a software acceptance test on the Upgrade Software. County shall provide Contractor

with feedback in accordance with guidelines set forth in the TASK 12.0 System Testing and

Validation, of this Exhibit A-1, Statement of Work.

TASK 5.0 – TRANSITION OF ACTIVE PATIENT DATA TO UPGRADE SYSTEM

Contractor shall transition active patient data to the Upgrade System.

DELIVERABLE 5.0 – TRANSITION OF ACTIVE PATIENT DATA TO UPGRADE SYSTEM

Contractor shall transition active patient date to the Upgrade System.

TASK 6.0 - IMPLEMENTATION OF AFFINITY HEALTHCARE INFORMATION SYSTEM

(AFFINTIY HIS) ADMISSION, DISCHARGE, AND TRANSFER (ADT) INTERFACE TO

THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a HL7

ADT bi-directional interface between the Upgrade Software and County’s interface engine for

purposes of County interfacing to County’s Affinity HIS systems.
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DELIVERABLE 6.0 - IMPLEMENTATION OF AFFINITY HIS ADMISSION, DISCHARGE,

AND TRANSFER (ADT) INTERFACE TO THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a HL7

ADT bi-directional interface between the Upgrade Software and County’s interface engine for

purposes of County interfacing to County’s Affinity HIS systems. County shall provide Contractor

with feedback in accordance with guidelines set forth in the System Testing and Validation, TASK

12.0 of this Exhibit A-1, Statement of Work

DELIVERABLE 6.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 6.2 - DELIVERY OF INTERFACE

DELIVERABLE 6.3 - ACCEPTANCE OF INTERFACE

TASK 7.0 - IMPLEMENTATION OF INTERFACE BETWEEN QUADRAMED QUANTIM

MODULES AND THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County defined HL7 uni-directional interface between the Upgrade Software County’s interface

engine for purposes of County interfacing to County’s QuadraMed Quantim Modules.

DELIVERABLE 7.0 - IMPLEMENTATION OF INTERFACE BETWEEN QUADRAMED

QUANTIM MODULES AND THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County-defined HL7 uni-directional interface between the Upgrade Software and County’s

interface engine for purposes of County interfacing to County’s Affinity HIS systems. County

shall provide Contractor with feedback in accordance with guidelines set forth in the TASK 12.0,

System Testing and Validation, of this Exhibit A-1, Statement of Work.

DELIVERABLE 7.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 7.2 - DELIVERY OF INTERFACE

DELIVERABLE 7.3 - ACCEPTANCE OF INTERFACE
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TASK 8.0 - IMPLEMENTATION OF INTERFACE BETWEEN THIRD PARTY DEVICES

AND THE ADDITIONAL CONTRACTOR SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County defined HL7 uni-directional interface between the Additional Contractor Software and

County’s interface engine for purposes of County interfacing to County’s Third Party Devices.

DELIVERABLE 8.0 - IMPLEMENTATION OF INTERFACE BETWEEN THIRD PARTY

DEVICES AND THE ADDITIONAL CONTRACTOR SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County-defined HL7 uni-directional interface between the Additional Contractor Software and

County’s interface engine for purposes of County interfacing to County’s Third Party devices.

County shall provide Contractor with feedback in accordance with guidelines set forth in the

TASK 12.0, System Testing and Validation, of this Exhibit A-1, Statement of Work.

DELIVERABLE 8.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 8.2 - DELIVERY OF INTERFACE

DELIVERABLE 8.3 - ACCEPTANCE OF INTERFACE

TASK 9.0 - IMPLEMENTATION OF INTERFACE BETWEEN SUNQUEST LABORATORY

SYSTEM AND THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County defined HL7 uni-directional inbound interface between the Upgrade Software and

County’s interface engine for purposes of County interfacing to County’s Sunquest Laboratory

systems.

DELIVERABLE 9.0 - IMPLEMENTATATION OF INTERFACE BETWEEN SUNQUEST

LABORATORY SYSTEM AND THE UPGRADE SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County-defined HL7 uni-directional inbound interface between the Upgrade Software and

County’s interface engine for purposes of County interfacing to County’s Sunquest Laboratory
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systems. County shall provide Contractor with feedback in accordance with guidelines set forth in

the TASK 12.0, System Testing and Validation, of this Exhibit A-1, Statement of Work.

DELIVERABLE 9.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 9.2 - DELIVERY OF INTERFACE

DELIVERABLE 9.3 - ACCEPTANCE OF INTERFACE

TASK 10.0 - IMPLEMENTATION OF INTERFACE BETWEEN SYNAPSE RADIOLOGY

SYSTEM AND THE ADDITIONAL CONTRACTOR SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County defined HL7 uni-directional interface between the Additional Contractor Software and

County’s interface engine for purposes of County interfacing to County’s Synapse Radiology

systems

DELIVERABLE 10.0 - IMPLEMENTATION OF INTERFACE BETWEEN SYNAPSE

RADIOLOGY SYSTEM AND THE ADDITIONAL CONTRACTOR SOFTWARE

Contractor shall implement, in accordance with the scope document and the Project Plan, a

County-defined HL7 uni-directional interface between the Additional Contractor Software and

County’s interface engine for purposes of County interfacing to County’s Synapse Radiology

systems. County shall provide Contractor with feedback in accordance with guidelines set forth in

the TASK 12.0, System Testing and Validation, of this Exhibit A-1, Statement of Work.

DELIVERABLE 10.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 10.2 - DELIVERY OF INTERFACE

DELIVERABLE 10.3 - ACCEPTANCE OF INTERFACE

TASK 11.0 - IMPLEMENTATION OF INTERFACE BETWEEN PSCAS PHARMACY

SYSTEM AND ADDITIONAL CONTRACTOR SOFTWARE

Contractor, with County’s assistance, shall implement, in accordance with the scope document and

the Project Plan, a County defined HL7 bi-directional interface between the Upgrade Software and
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County’s interface engine for purposes of County interfacing to County’s PSCAS Pharmacy

systems

DELIVERABLE 11.0 - IMPLEMENTATION OF INTERFACE BETWEEN PSCAS

PHARMACY SYSTEM AND THE UPGRADE SOFTWARE

Contractor, with County’s assistance, shall implement, in accordance with the scope document and

the Project Plan, a County-defined HL7 bi-directional interface between the Upgrade Software and

County’s interface engine for purposes of County interfacing to County’s PSCAS Pharmacy

systems. County shall provide Contractor with feedback in accordance with guidelines set forth in

the TASK 12.0, System Testing and Validation, of this Exhibit A-1, Statement of Work.

DELIVERABLE 11.1 - SIGN-OFF OF INTERFACE SPECIFICATION

DELIVERABLE 11.2 - DELIVERY OF INTERFACE

DELIVERABLE 11.3 - ACCEPTANCE OF INTERFACE

TASK 12.0 - UPGRADE SOFTWARE ACCEPTANCE TESTING AND VALIDATION

Unless otherwise specified, the general process for conducting each Acceptance Test shall be as

follows:

Contractor's Project Manager and County's Project Manager shall mutually agree to a written test

plan as the basis for conducting each Acceptance Test. Except as otherwise specified, County will

prepare the written test plan.

Contractor shall provide County with written notice that the applicable Upgrade Software

component(s) is/are ready to undergo Acceptance Testing.

County, with assistance from Contractor as applicable, shall conduct the particular Acceptance

Test in accordance with the process described herein.

County shall document the results of the particular Acceptance Test and indicate either the

successful completion of the test or document any Deficiencies.



Exhibit A-1 to Amendment No. 4 - 8 -
Final 05/25/2010

Upon completion of each Acceptance Test, as documented by County, Contractor shall submit a

written concurrence or non-concurrence with test results to County's Project Manager. If

Contractor does not concur, Contractor shall specify all items in dispute.

Upon completion of each Acceptance Test, as documented by Contractor, County will submit a

written concurrence or non-concurrence with test results to Contractor's Project Manager. If

County does not concur, County will specify all items in dispute.

County's Project Manager's written approval that each Acceptance Test satisfies the criteria set

forth in the mutually agreed upon test plan shall designate the successful completion of the

particular Acceptance Test.

If any Deficiencies are noted by Contractor or County for any Acceptance Test, reporting and

correction of all such Deficiencies shall be as follows:

1. County shall document any Deficiencies of the particular Acceptance Test within ten (10)

working days of test completion.

2. Contractor shall provide to County, within ten (10) working days of receipt of documented

Deficiencies, a written plan and timetable to correct all such Deficiencies or a written

description of items in dispute.

3. Contractor's Project Manager and County's Project Manager shall mutually agree to any and all

Deficiencies requiring retesting.

4. After Contractor has corrected any and all Deficiencies, Contractor shall notify County in

writing within ten (10) working days that the particular Acceptance Test may be repeated.

5. County will notify Contractor in writing within ten (10) working days of completion of each

Acceptance Test with no Deficiencies. If there are any Deficiencies, then County may: (1)

repeat the process described above to the extent determined by County's Project Manager, (2)
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postpone parts of or the entire process described above for selected or all Deficiencies to a

later date specified in writing by County's Project Manager, or (3) exercise any of its rights

under this Agreement.

DELIVERABLE 12.0 - SUCCESSFULLY COMPLETE ACCEPTANCE TEST

County, with assistance from Contractor, shall perform and successfully complete the Acceptance

Test.

County, with assistance and active participation from Contractor will perform an Integrated

Functional Performance Test on the Upgrade Software prior to first productive use of the Upgrade

Software in a live production environment (“Production Use”) and their integration with all

bedside monitors. The Integrated Test shall verify that each interface set forth in this Exhibit A-1,

materially perform according to the Specifications.

Each Integrated Test shall be conducted as follows:

Contractor shall provide County with its standard software acceptance test plan. County and

Contractor will mutually agree on revisions to such test plan for use with the Integrated Test.

Such revised test plan shall be the sole basis for the Integrated Test.

The Integrated Test of the Upgrade Software shall commence no later than ten (10) working days

following approval of the test plan by Contractor's Project Manager and County's Project Manager

and will be conducted for a period of time as described in the Project Plan.

County, with assistance and active participation from Contractor, will document results of each

Integrated Test and will identify any and all Deficiencies as measured against the test plan or

resulting from testing. Documentation of test results will be provided to Contractor as defined in

the mutually agreed upon test plan.

Contractor shall provide to County, within ten (10) working days of receipt of any documented

Deficiencies, a written plan and timetable to correct all Deficiencies or a written description of
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disputed items. Within ten (10) working days of receipt of Contractor's written plan and timetable,

Contractor's Project Manager and County's Project Manager shall mutually agree in writing to a

final list of any and all Deficiencies and corrective actions upon which retesting shall be

conducted.

County, with assistance from Contractor, will perform retesting and notify Contractor in writing of

the outcome of retesting within ten (10) working days of completion of retesting.

In the event that County reasonably determines that all Deficiencies have not been corrected by

Contractor, the parts of or the entire cycle of corrective action by Contractor and retesting by

County for selected or all Deficiencies shall be repeated at the sole discretion of County's Project

Manager.

County will notify Contractor in writing within ten (10) working days of the successful

completion of each Integrated Test.

DELIVERABLE 12.1 - SUCCESSFULLY COMPLETE INTEGRATED TEST

County will complete a revised test plan applicable to each Integrated Test. County, with

assistance from Contractor, will complete all Integrated Tests.

Contractor shall correct Deficiencies in accordance with the Agreement. County will notify

Contractor of completion of each Integrated Test that satisfies the criteria set forth in the mutually

agreed upon test plan.

For each County Facility, County will review System performance, reconcile data output, and

review material conformance with Documentation for a period of ninety (90) days following

Production Use of all Upgrade Software modules in each Phase or Sub-phase of the project as set

forth in the Project Plan. For each such Phase or Sub-phase, County will identify all Deficiencies

in the test results for such Phase or Sub-phase. County will document and provide evidence of

such Deficiencies to Contractor within ten (10) working days following the ninety (90) day testing
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period. Contractor shall correct all identified Deficiencies within thirty (30) days, or as otherwise

agreed to in writing by Contractor's Project Manager and County's Project Manager.

DELIVERABLE 12.2 - SUCCESSFULLY COMPLETE ACCEPTANCE TEST

County will conduct Acceptance Test and document test results. Contractor shall correct any and

all Deficiencies in accordance with this Exhibit A-1. County will notify Contractor in writing of

successful completion of each Acceptance Test.

TASK 13.0 - PROVIDE SYSTEM HARDWARE AND SYSTEM SOFTWARE SERVICE AND

SUPPORT FOR CURRENT EMTEK SYSTEM

Provide System Hardware and System Software Service and Support for current EMTEK System.

Contractor shall provide ongoing System Hardware and System Software service and support for

the current EMTEK System until Production Use of the Upgrade Software as detailed in Exhibit

C-1.1 (Software Service and Support). Contractor shall have no further support obligations with

respect to the EMTEK System and County may use the EMTEK System for query only purposes

and otherwise in accordance with the Agreement (including this Amendment), and not to generate,

store, modify, or process new transactions.

DELIVERABLE 13.0 - PROVIDE SYSTEM HARDWARE AND SYSTEM SOFTWARE

SERVICE AND SUPPORT FOR CURRENT EMTEK SYSTEM

Provide System Hardware and System Software Service and Support for Current EMTEK System:

a. Contractor shall provide ongoing System Hardware and System Software service and support

for the Current System as described in Task 13.0, Provide System Hardware and System

Software Service and Support.

b. Contractor shall provide, a status report on the System Hardware and System Software

maintenance activities and Downtime occurrences every month or as otherwise mutually

agreed by County‘s Project Manager and Contractor.
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TASK 14.0 - PROVIDE UPGRADE SOFTWARE SERVICE AND SUPPORT

Provide Upgrade Software Service and Support. During the Term of this Agreement, Contractor

shall provide Upgrade Software service and support in accordance with Exhibit C-1.1 (Hardware

and Software Service and Support).

DELIVERABLE 14.0 - PROVIDE UPGRADE SOFTWARE SERVICE AND SUPPORT

Provide Upgrade Software Service and Support:

a. Contractor shall provide ongoing Upgrade Software service and support as described in Task

14.0, Provide application Software Service and Support.

b. Contractor shall provide, a status report on the application Upgrade Software maintenance

activities and downtime occurrences every month or as otherwise mutually agreed by County‘s

Project Manager and Contractor.

TASK 15.0 – REMOTE APPLICATION MONITORING AND DBA SERVICES

Contractor shall provide Remote Application Monitoring and DBA Services in accordance with

Attachment 1 to Exhibit C (Remote Database and System Maintenance).

DELIVERABLE - 15.0 REMOTE APPLICATION MONITORING AND DBA SERVICES

Contractor shall provide Remote Application Monitoring and DBA Services in accordance with

Attachment 1 to Exhibit C (Remote Database and System Maintenance).

TASK 16.0 - CONTRACTOR ON-SITE SUPPORT PERSON(S) [EMTEK]

Contractor shall provide a full time onsite support person(s) functioning as a Systems Engineer to

support the existing EMTEK system up to the point that it goes into read only mode (“Onsite

Support Services”). The assigned person(s) shall have the experience and training to provide the

services required under this TASK 16.0, Contractor On-Site Support Person(s), of Exhibit A-1,

Statement of Work.
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Onsite Support Services shall include but not be limited to the following:

1. Provide UNIX and network system management and administration and provide support for

the day-to-day operations of the System. Perform System administration management tasks

as assigned by County.

2 Perform applications and operating software upgrades.

3. Diagnose and resolve problems with the System, and assist with the resolution of network

problems.

4. Monitor System performance (hardware utilization including available storage) and perform

tasks that would optimize the overall performance of the System.

a. Contractor shall provide the County with verbal and written notice when System exceeds

the thresholds mutually agreed to by Contractor and County.

b. Contractor shall provide the County with verbal and written notice when interface(s) fail to

meet operating thresholds mutually agreed to by Contractor and County.

5. Develop tools, processes and reports to assist in streamlining support activities.

6. Install System Hardware, System Software and Application Software, as required.

7. Provide System, Hardware and Software Maintenance and Support Services, which includes

accepting calls, and implementing corrective actions for County end-users.

Provide, at the County’s Project Manager’s direction, implementation support to the Contractor’s

implementation team.
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DELIVERABLE 16.0 - CONTRACTOR ON-SITE SUPPORT PERSON(S) [EMTEK]

Contractor shall provide the On-site Support Person and services detailed in Task 16.0 of this

Exhibit A-1, Addendum to Statement of Work.

MANAGEMENT OF ON-SITE SUPPORT PERSONNEL:

County’s Project Manager and Contractor's Project Manager shall mutually determine working

hours and work days (Monday through Friday) for On-Site Support Personnel. Such work

schedule shall include provisions for occasional Saturday and Sunday as required during the term

of this Agreement.

County’ Project Manager with notice to the Contractor's Project Manager shall determine any

request for alternative work schedules such as a nine (9) day - 80 hour two week schedule or a

four (4) day-40 hour week schedule. Any changes from existing work schedules will be based on

the needs for services as determined by County.

The On-Site Support Person(s) shall report directly to County’s Project Manager for day-to-day

activities. County’s Project Manager will provide Contractor's Project Manager a monthly

assessment, unless otherwise mutually agreed, of Contractor’s On-Site Support Personnel.

TASK 17.0 – OPTIONAL CONTRACTOR ONSITE SUPPORT SERVICES FOR UPGRADE

SOFTWARE

Contractor shall provide a full time onsite support person(s) to support the Upgrade System for six

months to support post activation Upgrade Software configuration, report modifications, order set

changes, and other tasks similar to Deliverable 4.0 of this Exhibit.

MANAGEMENT OF ON-SITE SUPPORT PERSONNEL:

County’s Project Manager and Contractor's Project Manager shall mutually determine working

hours and work days (Monday through Friday) for On-Site Support Personnel. Such work

schedule shall include provisions for occasional Saturday and Sunday as required during the term

of this Agreement.
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County’ Project Manager with notice to the Contractor's Project Manager shall determine any

request for alternative work schedules such as a nine (9) day - 80 hour two week schedule or a

four (4) day-40 hour week schedule. Any changes from existing work schedules will be based on

the needs for services as determined by County.

The On-Site Support Person(s) shall report directly to County’s Project Manager for day-to-day

activities. County’s Project Manager will provide Contractor's Project Manager a monthly

assessment, unless otherwise mutually agreed, of Contractor’s On-Site Support Personnel.

DELIVERABLE 17.0 - OPTIONAL CONTRACTOR ONSITE SUPPORT SERVICES FOR

UPGRADE

Contractor shall provide a full time onsite support person(s) for six months to support post
activation Upgrade Software configuration, report modifications, order set changes, and other
tasks similar to Deliverable 4.0 of this Exhibit.

TASK 18.0 – PROVIDE REMOTE SUPPORT SERVICES ACTIVITIES

Remote Services comprises of two sets of activities and responsibilities, Remote Services and

backup onsite support. Remote Services coverage will take place every day whereas backup onsite

support is for backup coverage for the On-Site person after regular daily work schedule, during

annual vacation(s) and any mandatory training periods.

Remote Support Services will consist of first-level support, which involves accepting calls and

providing support to County’s end-users. Additionally, part of Remote Support Services is to

relieve the on-site person from being continuously on-call after regular daily work schedule.

Remote Support Services shall include but not be limited to the following:

CONTRACTOR shall provide system administration services for the System via remote services.

CONTRACTOR will assign, at its remote site, suitable personnel to monitor key system

parameters at given intervals as specified in Table I (Remote Services Functions) of this Exhibit

A-1, Statement of Work.
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CONTRACTOR will take all necessary measures to correct system errors and will implement

steps to avoid problem situations as detected during monitoring activities. System backups and

database archiving will be performed at regular intervals.

In the event of hardware failure, CONTRACTOR will request the applicable hardware Service

Provider to perform the necessary maintenance as described in Exhibit C-1.1 (Software Service

and Support). COUNTY will provide CONTRACTOR with the necessary access to the system

including remote dial-up connectivity and root level password, to facilitate the performance of the

tasks set forth in Table I (Remote Services Functions) of this Exhibit A-1, Statement of Work.

TABLE I REMOTE SERVICES FUNCTIONS

FUNCTIONS FREQUENCY

Monitor Disk Space Daily

Monitor TE status Three (3) Times Daily

Monitor Disk Access Daily

Review SA Log List Daily

Review Standard Error Log Daily

Monitor Interface Status Two (2) Times weekly

Monitor Displays Weekly

Monitor D Message Daily

Monitor Performance Daily

Monitor Network Daily

Monitor Printers and Printing Queues Daily

Monitor UPS/UPS Daily

Dispatch Hardware Services As Required

Perform System Backup Weekly

Perform DB Archive Monthly

System Wide Reboot Quarterly

Status Report Monthly

Check System Time Monthly
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ADDITIONAL EMTEK REMOTE SERVICES SUPPORT FUNCTIONS:

1. Troubleshoot and answer user’s problems

2. Assist with User Configurations and form setup problems

3. Report Printing problems

4. Display Problems

5. Census database related problems

6. User password access problems

DELIVERABLE 18.0 - PROVIDE REMOTE SUPPORT SERVICES ACTIVITIES

CONTRACTOR shall provide the Remote Support Services Activities detailed in Task 17.0 of

this Exhibit A-1, Addendum to Statement of Work

TASK 19.0 - PROVISION OF TRAINING SERVICES IN ACCORDANCE WITH PROJECT

PLAN

Contractor shall provide Training Services related to the Sunrise Critical Care Software described

in Exhibit D-2, Pricing and Billing Schedule.

DELIVERABLE 19.0 - PROVISION OF TRAINING SERVICES

Successful delivery and County Acceptance of the Training Services related to the Sunrise Critical

Care Software described in Exhibit D-2, Pricing and Billing Schedule.

TASK 20.0 – DEVICE INTERFACES – MULTI-DEVICE LICENSE FEE

Provide Multi-Device Interface as described in Exhibit B-2, Equipment Requirements.

DELIVERABLE 20.0 - DEVICE INTERFACES – MULTI-DEVICE LICENSE FEE

Provide Multi-Device Interface as described in Exhibit B-2, Equipment Requirements.

TASK 21.0 - DEVICE INTERFACES – MULTI-DEVICE MAINTENANCE FEE

Provide Multi-Device Interface as described in Exhibit D-2, Pricing and Billing Schedule.
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DELIVERABLE 21.0 - DEVICE INTERFACES – MULTI-DEVICE MAINTENANCE FEE

Provide Multi-Device Interface as described in Exhibit D-2, Pricing and Billing Schedule.

TASK 22.0 – MULTUM DATABASE FEE

Provide Multum Database as described in Exhibit D-2, Pricing and Billing Schedule.

DELIVERABLE 22.0 - MULTUM DATABASE FEE

Provide Multum Database as described in Exhibit D-2, Pricing and Billing Schedule.

TASK 23.0 – POST ACTIVATION HOLDBACK DISTRIBUTION

Contractor shall invoice County for activation fees not yet billed to be paid over a 26 month

period.

DELIVERABLE 23.0 – POST ACTIVATION HOLDBACK DISTRIBUTION

Contractor shall invoice County for activation fees not yet billed to be paid over a 26 month

period.
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Attachment 1 to Exhibit A – Implementation Scope and Timeline

Project Scope

Phase Project Scope

Pre-Implementation Implementation Readiness Assessment

Project Vision

Assembled Project Team

Sales to Implementation Transition

Project Setup Project Kick-off

Project Charter and Scope Document

Project Plan

Acquired Equipment

Acquired Software

Design Current State Assessment

Interface Analysis

Future State Design

Design Validation

System Build Data Configuration

Content Build

Coded Interfaces

Environment Builds

Training & Education
(subject to additional fees)

Project Team Training

Train-the-Trainer Training

End-User Training

Testing Unit Testing

Functional Testing

Integrated Testing

Activation Activation Plan

Activation Readiness Assessment

Activation Support

Project Closure Transition to Product Support Services

Lessons Learned

Project Administration Communication Plan

Project Statusing

QA/Risk Assessment

Change Control
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Entity/Facilities Scope

Entity/Facility Name Description Units/Departments/Specialties

LAC/USC MICU 20 beds, Medical Intensive Care Unit

MICU 20 beds, Medical Intensive Care Unit

ICU/Neuro 20 beds, Neuro Intensive Care Unit

ICU/Med/Cardio 10 beds, Medical and Cardiac Intensive
Care Unit

MCCU 10 beds, Medical Coronary Care Unit

SICU 20 beds, Surgical Intensive Care Unit

ICU/SICU 20 beds, Surgical Intensive Care Unit

ICU/CTS 10 beds, Cardio Thoracic Transplant
Intensive Care Unit

Burn ICU 10 beds, Burn Intensive Care Unit

PICU 10 beds, Pediatric Intensive Care Unit

NICU 40 beds, Neonatal Intensive Care Unit[]

Conversion Scope
Conversion of data is not in scope.

Activation Scope
LAC+USC Medical Center will activate on the then current version of the Additional Eclipsys Software. The activation
will follow Eclipsys’ recommended activation approach in the project plan.
Eclipsys activation support includes:
 Eclipsys Solution Consultants are to provide support in the command center and on the units as reasonably

requested
 LAC/USC will provide activation support on the units.
 Eclipsys assists LAC/USC in developing a detailed Activation Plan.
 The Eclipsys hours for activation support include:

 Two (2) Product Solution Consultant for each shift for support:
 12 hour shifts
 24 hour coverage for 5 days

Project Resources and Leadership
It is assumed that LAC+USC is fully committed to the pursuit of its goals and the success of this project, and will
demonstrate this commitment by following:

The parties will complete a comprehensive project plan within ninety (60) days after the Amendment Date. The project
plan will allocate to each Party responsibility for certain tasks required to complete the plan.

LAC+USC Medical Center is fully committed to the pursuit of its goals and the success of this project, and will
demonstrate this commitment through:

– Establishment of measurable goals and objectives for this project.
– Effective leadership/ownership
– Dedicated resource assignments, which includes committing adequate, knowledgeable, and/or experienced people

to serve as team leaders, user coordinators, and team members, as well as to participate in training session,
workflow redesign sessions, and project meetings

– Proper assessment of other organizational initiatives and/or IT projects currently in development, taking into
account the impact these may have on the project



- 3 -

Version - Final 05/25/2010

LAC+USC Medical Center provides Contractor with appropriate information relating to third-party contracts currently
supporting interfaces, modifications, and other system customizations and receives all necessary consents.

Contractor Implementation Deliverables require that LAC+USC Medical Center commit the necessary staff to make
effective and efficient decisions to configure and deploy the system:

1. Project Oversight
2. Review and endorsement of future state workflow with clinician involvement
3. Management of internal procedure changes
4. Development of design standards
5. Creation and delivery of an education curriculum for end users
6. Integration on foreign system side of the interface, as well as creation and execution of testing scripts
7. Information technology infrastructure that supports usability and system performance standards

Contractor has primary responsibilities for managing both the Project Plan and the implementation and clinical
transformation processes.

LAC+USC Medical Center acquires knowledge of the product and develops active ownership of the system throughout the
course of the project, ultimately controlling the configured product within its own environment.

LAC+USC Medical Center provides Contractor personnel with the equivalent facility resources (such as parking, and
telephone, printer, and copier access) furnished to IT staff while Contractor personnel are on site during the project period.
This is to include:

– Internet access through high-speed capabilities or preferably wireless connections
– Access to any other reasonable and incidental supplies, equipment, and services that would contribute to the

efficient execution of the implementation

Sunrise Critical Care Content
Workplan hours reflect the following refinement of the Sunrise Critical Care Clinical Documentation Content:

– Rights
– Copy Forward
– Initially Graphed
– Mandatory Fields or Mandatory If
– Significant Indicators
– Preprinted Rows/Removable Rows
– Related Data, Drip Review (additive and solution volumes)
– Intake and Output Start & Shift Length, Site and Type Configuration (if desired)
– Colors

LAC+USC Medical Center is responsible for configuring any changes and/or additions to the Sunrise Critical Care Content
delivered by Contractor with Contractor providing guidance and mentoring.

Workplan hours also reflect support for the following refinement of Sunrise Critical Care Content:
– Creating new observations
– Creating new drips and new item
– Re-ordering the sequence of items
– One (1) Admission Assessment

Content embedded in the system will provide a starting point that clinicians can use to develop and redesign workflow.

Solution/Workflow

This section outlines the specific parameters that exist regarding the functionality that Contractor is committed to deliver
based on the terms of the contract.
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Solution/Workflow Scope Phase Details

Functionality

Sunrise Critical Care 1 Includes functionality to support:

Patient Lists

Health Data Repository

Results Viewer

Two views of the Facility/Enterprise Board

Clinical Viewer

Medication Administration Records (eMAR) – Two (2) views
available – Single Patient and Current Patient List

Standard Sunrise Critical
Care Clinical
Documentation Content

1 The Sunrise Critical Care Knowledge Package consists of 23
configured structured notes, 15 flowsheets and 9 clinical
summaries. The structured notes include documentation for
History and Physical, Progress Notes, Discharge Summary and
numerous procedure and ancillary documents. The flowsheets
include Intake and Output, Vital Signs, Assessments, Treatment
and Cares, Goals, and documentation for ancillary services such
as Respiratory (including Ventilator and Code Blue), Dialysis,
Neurology and Rehabilitation services. The content has been
configured to enable documentation of ongoing care, as well as
thorough assessments, and ancillary documentation in the
critical care setting.

Advanced Calculations 1 Hemodynamic Calculations (preconfigured)

Respiratory Calculations (preconfigured)

Beyond these preconfigured calculations LAC+USC will have
the ability to defined additional calculations using the structured
notes feature in Sunrise Critical Care.

Sunrise Critical Care
Reports

1 The following reports will be delivered as part of this project:

ICU Average Length of Stay

ICU Days on Ventilator

ICU Readmission Rate

ICU Catheter Related Blood Stream Infection

ICU Central Line Days

ICU Mortality Rate

ICU Ventilator Acquired Pneumonia Rate

Medical Logic Modules
(MLMs)

1 The following MLMs will be delivered as part of this project:

 Days on Ventilator Reminder

 Central Line Days Reminder

 Ventilator Associated Pneumonia Reminder

Clinical Summaries
Content

1 The following Sunrise Critical Care Content will be delivered:

 Cardiology Summary
 Endocrinology Summary
 GI Nutrition
 Hematology
 ICU Nursing Summary
 Infectious Disease
 Intensivist Summary
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Solution/Workflow Scope Phase Details

 Neurology Summary
 Pulmonary Summary

Workflow Redesign
Scope

Sunrise Critical Care
Clinical Documentation
Core Processes and Sub-
Processes

1 Admission:

Bed Management/Tracking Board

ICU arrival

Exchange and hand-off; transferring unit

Coordination of care

Initial examinations/evaluations

Obtain patient history, allergies, health issues

Medication Reconciliation

Interdisciplinary Rounding and Collaboration of Care:

Bed Management/Tracking Board

Board rounds

Role expectations

Communication of plan of care/goals

Establish consensus to plan of care/goals

Evidence-based tools/guidelines

Care Delivery:

Professional exchange/shift change

List management

Routine ongoing assessments

Referral/Order management

Document patient Progress Notes/Flowsheets

Communication and collaboration

Analysis and evaluation of patient data

Charging and billing

Consultation/Referral Process:

Criteria

Order management

Documentation

Change in Level of Care:

Identification of change

Documentation of change

Communication of change

Terminal Wean/Withdrawal of Care/End-of-Life Care:

Criteria

Documentation

Advance Directives/Informed Consent

Transfer and Discharge:

Criteria

Professional exchange

Transfer/Discharge and documentation

System Environment
– All hardware, software, and network minimum requirements have been met for this product installation.
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– A Contractor-approved integration engine will be used.
– Delivery of computer hardware matches the implementation requirements and schedule.

LAC+USC Medical Center’s hardware, software, and network are constantly available to Contractor personnel during
normal operating hours (or as otherwise specified in the Agreement).

At all times during the project, LAC+USC Medical Center maintains a Test environment on the applicable
computer/terminal/PC, since all installations will be performed in this environment. All integration testing will be
performed in a Test environment with similar characteristics to the production environment, including all significant,
fundamental application configurations.

During the project, if additional issues and constraints emerge due to the complexity of LAC+USC Medical Center’s
technical environment, the project team will reassess and revise the Project Plan, as needed.

LAC+USC Medical Center provides remote dial-up access (in accordance with its current security measures and
Contractor’s approved mechanisms: GoToAssist and Enexity) in order to facilitate implementation processes as well as
maintenance support.

Microsoft® Word and Excel have been installed on all Report Servers (used to print result trend reports and rich text
document reports), and on all Acute Care configuration workstations, where workbooks will be processed.
Device Interfaces (equivalent to DataCaptor software, which is provided by Capsule Technologie) and the Mondev eLink
translators must be used.

Education/Training
Contractor will provide recommendations to help facilitate superuser and end-user monitored device training. Training of
the staff needed to install and maintain the Sunrise system(s) being implemented must proceed at an adequate pace and
produce effective results. Core project team members must be trained according to the project timeline and must meet all
course prerequisites. If new team members are added, they must receive the same required training.

LAC+USC Medical Center resources will attend the following training courses. These classes will be taught by Contractor
at a LAC+USC Medical Center Training Facility. Onsite classes require a minimum of six (6) students and a maximum of
twelve (12) students. There is an onsite fee of $7500 for each class and LAC+USC Medical Center is responsible for the
instructors travel expenses.

– WB100 Sunrise Critical Care for End Users CBT
– IL101 Sunrise Critical Care Configuration 1 Onsite Training
– IL102 Sunrise Critical Care Configuration 2 Onsite Training
– WB105 Sunrise Critical Care Documentation for End Users CBT
– IL105 Sunrise Critical Care Documentation Configuration Onsite Training
– WB107 Sunrise Worklist Manager and Task Viewer for End Users CBT
– IL107 Sunrise Critical Care Worklists and Task Viewer Configuration Onsite TrainingIl113 XA Interfaces –

Onsite Training
– IL952 Sunrise eLink Developer – Onsite Training
– IL112 System Administration Onsite Training
– Il111 XA Database Basics and Introduction to Reporting Onsite Training
– IL110 XA Database Express Loading and Unloading Onsite Training

Product certification is required of County project team members assigned to the project. County is responsible for
ensuring that a minimum of two (2) people per Contractor solution are certified at all times.

Training courses and/or Sunrise e-Learning software, courseware, or services are considered Out of Scope Professional
Services.

Onsite training consulting sessions, which assist in planning end-user training, are included in the implementation fee.
Session hours do not include the actual onsite training of end users and/or enterprise personnel. The number of hours
needed for end-user training will be determined during the Planning sessions.
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County is responsible for its project team and end-user training activities/program.
Training facilities will be operational one month before training begins at any enterprise facility.

Workplan
LAC+USC Medical Center and Contractor agree upon, and accept, the mutually-developed Project Plan as the document
formally defining the scope of the project. Any activities that cause the project to deviate from its agreed-upon scope will
result in billable time and services, which LAC+USC Medical Center agrees to pay under separate invoicing.

The Contractor standard work plan will be modified to reflect accurate start and stop dates and project scope. The
Contractor and County project managers will modify the work plan within ninety (60) days of the project start.

Sunrise Critical Care Implementation will be implemented in a single phase in a 9 month timeline.

The project’s timeline, resources, and methodology are based on minimal changes to the content imbedded within the
Sunrise Clinical Manager Implementation solution.

Contractor provides project-management services to assist in planning, coordinating, and monitoring the implementation
project. Contractor uses Microsoft Project software as a project-management tool for the Project Plan.

The Enterprise Project Manager(s) selected for this project must have received training and/or have a working knowledge
of Microsoft Project, as it is the project management tool utilized by Contractor.

Integration
 eLink 4.0 or higher is installed and configured.
 eLink will be used as the interface engine between Contractor products. If eLink is not used for non-Contractor

products, LAC+USC Medical Center’s interface engine and personnel are responsible for all translations and data
modifications necessary for each application.

 All Sunrise 5.0 XA or higher order and result interfaces assume that the sending/receiving third-party system has HL7
order and result capabilities already configured and operational.

 All result messages follow the HL7 format as defined in the Sunrise 5.0 XA or higher HL7 Mapping Interface
Reference Guide.

 LAC+USC Medical Center resources have a working knowledge of the HL7 standard.
 Sunrise 5.0 XA or higher supports ZV1 inbound ADT segments.
 TCP/IP is the specified communication protocol in use.
 ACK/NAK coding will be performed at the communication level only.
 LAC+USC Medical Center provides consistent patient identifiers across its entities.
 A uniform medical record number exists across facilities and entities.
 Sunrise 5.0 XA or higher accepts an alphanumeric order number format.
 Sending and receiving systems utilize the same medical record number/visit number format and content.
 LAC+USC Medical Center uses standard Contractor Sunrise 4.0 XA or higher UDDI message formatting (OBX

segments).
 LAC+USC Medical Center is responsible for contracting and managing other vendor interfaces.

Interface to LAC+USC Medical Center’s self developed Pharmacy System
Based on initial discussion with LAC+USC Medical Center Contractor is able to confirm that Sunrise Critical Care can
accommodate an interface the LAC+USC Medical Center self developed Pharmacy system. The approach LAC+USC
Medical Center and Contractor can take to develop this interface is as follows:

 Orders for medications entered in LAC+USC Medical Center self developed Pharmacy system can be sent to the
Sunrise Critical Care System after they are verified by the pharmacist via the same messages now used for interface to
Pyxis. Most medications will use this interface. Exceptions are:
– Emergent medications given at bedside prior to entry into LAC+USC Medical Center Pharmacy System.
– IVs and Piggybacks
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 Allergies entered in LAC Pharmacy system can be sent to Sunrise Critical Care in a manner that will allow for allergy
checking via Multum in Sunrise Critical Care.
– The Multum Database has been added to the proposal pricing for the Sunrise Critical Care upgrade to

accommodate allergy checking for emergent medications not entered in the LAC+USC Medical Center system
prior to administration

 IVs, IVPBs, and other intravenous solution messages are presently not sent by the LAC+USC Medical Center
Pharmacy system to Pyxis, therefore LAC+USC Medical Center will need to produce code to cover these items (they
are not kept in Pyxis currently)

 Contractor Sunrise Critical Care Interface Specifications have been sent to LAC+USC Medical Center programming
staff to begin the planning process.
– Regarding workflow: Medications given by LAC+USC Medical Center nurses prior to order entry by the

LAC+USC Medical Center Pharmacy Dept. into the Pharmacy system will need to be entered into Sunrise Critical
Care for charting on the eMAR.

– Regarding workflow: Orders given prior to entry into the LAC+USC Medical Center will not be one time orders
exclusively

– Regarding the interface; the Order Number generated in Sunrise Critical Care needs to be communicated to the
LAC+USC Medical Center Pharmacy system for entry into that system. This may initially be a manual process to
generate the order number, copy it to the order request which gets faxed to Pharmacy. This is because the
LAC+USC Medical LAC Pharmacy system presently has no queue to receive an Order or Order Number from
Sunrise Critical Care (or any other such system)

– When the queue is developed by LAC+USC Medical Center it will require manual intervention by pharmacists to
enter the order into the LAC+USC Medical Center Pharmacy system.

 Drug orders in the LAC+USC Medical Center Pharmacy system are presently interfaced to Pyxis via a mnemonic
code. Sunrise Critical Care can accept this code so that medications can appear on the eMAR. Notes:
– Drugs in the LAC+USC Medical Center Pharmacy system do not have associated NDC numbers
– IVs, IVPBs do not have specific mnemonic codes – a generic code for an IV may have 3 different additives in

varying amounts. To address this the LAC+USC Medical Center Pharmacy system will need programming
modifications.

Objects+ Tab from SCM to EMTEK Deliverable
Contractor will work with the client to create a tool within the SCC environment to launch the “read-only” version of the
Contractor/EMTEK product.

Deliverable:
 SCM and Contractor/EMTEK are both launched from the local desktop
 Contractor/EMTEK will be launched in a separate Microsoft Window
 There will be no control or window management of the Contractor/EMTEK window
 There will not be any user or patient context sharing between SCM and the Contractor/EMTEK solution

o The end-user will need to log-in separately to the Contractor/EMTEK solution
o The end-user will need to re-select the correct patient within the Contractor/EMTEK solution

 The customer is responsible for all 3rd party applications and hardware (i.e. XTerm emulator and licenses) to
support the Contractor/EMTEK solution

Training

Sunrise Standalone Critical Care Location Duration Estimated
Number
of
Students

WB100 Sunrise Critical Care for End Users CBT 6 hours 6

WB105 Sunrise Critical Care Documentation for End Users CBT 3 hours 6

WB107V50 Sunrise Worklist Manager and Task Viewer for End Users CBT 3 hours 6
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IL101 Sunrise Critical Care Configuration 1 C 4.5 Days 6

IL102 Sunrise Critical Care Configuration 2 C 4.5 Days 6

IL105 Sunrise Critical Care Documentation Configuration C 3 Days 6

IL107 Sunrise Critical Care Worklists and Task Viewer C 2 Days 6

IL110 Database Express Loading and Unloading C 3 Days 4

IL111 Database Basics and Introduction to Report Writing C 4.5 Days 4

IL112 System Administration C 2 Days 4

IL113 XA Interfaces C 2 days

IL113 XA Interfaces C 2 days

IL952 Sunrise eLink Developer C 2days

KEY

C = Training Course to be held at a Facility that Client designates with reasonable
advance notice to Contractor.
Onsite Classes require a minimum of 6 students (4 students in technical classes) and
a maximum of 12 students. Flat on-site premium fee of $7,500 per week and
instructor travel expenses applies in addition to the per student fees

CBT= Web-based, Computer Based Training.

For each Training Course conducted at ”C”, County must provide: (1) a sufficiently sized training room at the designated
Facility that has adequate workspace for attending Contractor personnel and all attending Students or, if requested by Contractor
for any particular Training Course, multiple training rooms that meet these requirements; (2) one computer system workstation
with large-screen projection for each session of each Training Course (if Contractor deems it required); (3) individual computer
workstations for each attending Student that have monitors, have the Contractor designated Licensed Software pre-installed, and
otherwise meet Contractor’s reasonably designated specifications; (4) one system printer for each session of each Training
Course (if Contractor deems it required); and (5) a chalkboard, whiteboard, or other writing surface for each sessions of each
Training Course that is viewable by all attending Students.

If Contractor advises County of any pre-requisites for any Training Course, County shall ensure that each Student enrolls in and
completes all such pre-requisite Training Courses in a timely fashion. County shall ensure that each Student has the associated
required job type (if disclosed by Contractor) prior to enrollment in any Training Course.

The agenda for each Training Course shall be Contractor’ standard agenda for such Training Course. All Training Courses will
be scheduled based on an eight (8) hour workday. For Training Courses conducted at “E”, such training courses will be
mutually scheduled during normal business hours, Monday-Friday, 8am to 5pm Eastern Time. For Training Courses conducted
at “C”, such training courses will be mutually scheduled during normal business hours, Monday-Friday, 8am to 5pm, local time
zone of the applicable Facility.

Each Training Course will be conducted once, and for timely enrolled Students, up to the enrolled Student limit of twelve (12)
Students (“Student Limit”). Notwithstanding anything else, if County desires to timely enroll additional Students in any
Training Course beyond the Student Limit, County may do so, provided that (i) the Parties agree upon the associated schedule
and location for the required additional course sessions, (i) County enrolls the agreed-upon additional Students in a timely
fashion and otherwise in accordance with this Agreement, (ii) County pays to Contractor its standard fees for the additional
course sessions.

The parties may agree to change the location of any “E” or “C” Training Course and, upon any such agreement, (i) the
scheduled location for that Training Course shall be changed accordingly, and (ii) if the location of any Training Course is
changed to “C”, there shall be an additional onsite training fee due and payable by County to Contractor for each class session of
such Training Course which shall be mutually agreed upon by the Parties in advance of any re-scheduling the Training
Course.
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Sunrise Critical Care Software Upgrade Implementation Timeline

1 2 3 4 5 6 7 8 9 10 11 12 13
INITIATION
Identify Project Team:
Project Set up and Planning
Completion Project Plan
HARDWARE AND SOFTWARE VALIDATION (Clinical Documentation System (CDS)
Install, Deliver and Upgrade
Software
SYSTEM CONFIGURATION AND INTEGRATION
Interface, design and
Specification
System configuration
System testing
TRAINING
SYSTEM
IMPLEMENTATION
Warranty Period
System Acceptance by County
Start Maintenance Services
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Attachment 3 to Exhibit A - Task/Deliverable Acceptance Certificate

Eclipsys Corporation
[ADDRESS]

TRANSMITTAL DATE

CONTRACT NUMBER

TASK/DELIVERABLE ACCEPTANCE
CERTIFICATE

TITLE

FROM: ___________________________________________
Eclipsyss’ Project Manager or Director

(Signature Required)

TO: ___________________________
County’s Project Director
__________

Contractor hereby certifies to County that as of the date of this Task/Deliverable Acceptance Certificate, it has
satisfied all conditions precedent in the Agreement, including the Exhibits thereto to the completion of the Tasks and
delivery of the Deliverables set forth below, including satisfaction of the completion criteria applicable to such Tasks
and Deliverables and County’s approval of the Work performed in connection with the achievement of such Task.
Contractor further represents and warrants that the Work performed in respect of such Tasks and Deliverables has
been completed in accordance with Exhibit A (Statement of Work). County’s approval and signature constitutes an
acceptance of the Tasks and Deliverables listed below.
TASK DESCRIPTION

(including Task and Subtask numbers as set forth in the
Statement of Work and applicable Schedule(s) of Work)

DELIVERABLES
(including Deliverable numbers as set forth in the

Statement of Work and applicable Schedule(s) of Work)

Comments:

Attached hereto is a copy of all supporting documentation required pursuant to the Agreement and Exhibit
A (Statement of Work), including any additional documentation reasonably requested by County.

County Acceptance:

NAME SIGNATURE DATE
County’s Project Director

Distribution: Original - Financial Services Copy 2 - County’s Project Manager
Copy 1 - Contractor Copy 3 - Master Contract File
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Attachment 4 to Exhibit A - Change Notice Request

COUNTY OF LOS ANGELES
DEPARTMENT OF HEALTH SERVICES
ECLIPSYS SUNRISE CRITICAL CARE SYSTEM
CHANGE NOTICE REQUEST

Contractor: Contract No.: Date Requested:

Project Name: Requested by: Title:

Reason for Change: New Functionality Functional Change 1 - Critical

Description of Change(s): 2 - High

3 - Medium

4 - Low

Recommended Solution:

Estimated Hours: Rate: Amount:

Total Estimated Cost:

County Project Director: Date: _____/_____/_____

Eclipsys Project Director: Date: _____/_____/_____

Change Notice # (number sequentially, e.g.

EC-1):

Statement of Change Priority

Clinical Documentation for Critical Care.

Final Approval

County Authorization
I hereby authorize Eclipsys Corporation, to proceed as outlined in this Change Order. I have read and agree with

the estimation of time and cost for these changes. Additionally, I certify that this change(s) does not affect the ,

Scope of work, payments, or any term or condition included in contract.

Eclipsys Corporation
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Exhibit B-2 – Equipment Requirements
(Hardware/Software/Entity Facilities List/Solution/Workflow)

1.0. HARDWARE: EXISTING SYSTEM HARDWARE:

ITEM NO. PART NO. DESCRIPTION QUANTITY

1 N32-
XK42C1204
HB

RoHS-5 Sun Fire V240, 2 x 1.5GHz UltraSPARC
IIIi, 4 x 512MB DIMMS, 2 x 73GB Drives,
4 x10/100/1000 Gigabit Ethernet, ALOM Remote
Manager, Three PCI Slots, n+1 Redundant Power &
Java ES & Solaris 10 pre-installed

8

2 X7704A-4 RoHS-5 2GB Memory Expansion Kit (2*1GB)
lowprofile DDR PC2100 or faster registered ECC
DIMMs for Sun Fire V210, Sun Fire V240, Sun Fire
V440, Netra 240, Netra 440, Sun Blade 1500 and
Sun Blade 2500 workstation. Minimum 4.16.x OPB
is required when upgrading with these DIMMs

8

3 X7410A-4 RoHS-5 X-Option - Internal DVD-ROM Drive
Slimline, for Sun Fire V210 and Sun Fire V240

8

4 X5268A RoHS-6. Internal 146GB 10K Ultra 3 SCSI HDD,
3.5" x 1" drive with barrier plate

6

5 X311L Localized Power Cord Kit North American/Asian
This Product is Hazard Class Y, RoHS compliant

18

6 XTA3320R0
0A0T365

Sun StorEdge(TM) 3320 Rack Ready, 365GB (5 x73GB 10Krpm
SCSI drives), Ultra320 SCSI-JBOD, and 2 AC power supplies;
(RoHS-5)

1

7 XTA-3000-
2URK-19U

Sun StorEdge(TM) 3000 2U universal rack, sliding rail kit. 1

8 SGXPCI1SC
SILM320-Z

Xoption, Sun StorEdge PCI Single Channel, Ultra320 SCSI Host
Adapter, Low Profile, includes standard and low profile brackets
RoHS6 compliant

2

9 X1138A Cable, SCSI, VHDCI/VHDCI, 2m 2

10 N32-
XK42C1204
HB

RoHS-5 Sun Fire V240, 2 x 1.5GHz UltraSPARC
IIIi, 4 x 512MB DIMMS, 2 x 73GB Drives,
4 x10/100/1000 Gigabit Ethernet, ALOM Remote
Manager, Three PCI Slots, n+1 Redundant Power &
Java ES & Solaris 10 pre-installed

8

11 X7704A-4 RoHS-5 2GB Memory Expansion Kit (2*1GB)
lowprofile DDR PC2100 or faster registered ECC
DIMMs for Sun Fire V210, Sun Fire V240, Sun Fire
V440, Netra 240, Netra 440, Sun Blade 1500 and
Sun Blade 2500 workstation. Minimum 4.16.x OPB
is required when upgrading with these DIMMs

8
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ITEM NO. PART NO. DESCRIPTION QUANTITY

12 X7410A-4 RoHS-5 X-Option - Internal DVD-ROM Drive
Slimline, for Sun Fire V210 and Sun Fire V240

8

13 X5268A RoHS-6. Internal 146GB 10K Ultra 3 SCSI HDD,
3.5" x 1" drive with barrier plate

6

14 X311L Localized Power Cord Kit North American/Asian
This Product is Hazard Class Y, RoHS compliant

18

15 XTA3320R0
0A0T365

Sun StorEdge(TM) 3320 Rack Ready, 365GB (5 x73GB
10Krpm SCSI drives), Ultra320 SCSI-JBOD, and 2 AC power
supplies; (RoHS-5)

1

16 XTA-3000-
2URK-19U

Sun StorEdge(TM) 3000 2U universal rack, sliding rail kit. 1

17 EBA9S-301-
E9M9

ESM Base Applications, Media and Documentation;
Includes: Sun Storage Automated Diagnostic Environment 2.4,
Sun SAN Foundation Software 4.4.5, Storage Portlets

1

18 NCSS9-200-
W9NR

Sun StorEdge (TM) 3000 Family software and documentation
2.0 and 2.1. Includes Configuration Service 2.0 & 2.1, CLI 2.0 &
2.1 and Diagnostic Reporter 2.0 & 2.1; Unlimited RTU; media
and docs on CDROM; Multi Language software 2.0 (Solaris
SPARC Only; French, Japanese, Simplified Chinese, and
Traditional Chinese); Multi Language docs 2.0 (French,
Japanese, Korean, Simplified Chinese, and Traditional Chinese);
2.1 Software and docs (English Only)

1

19 SGXPCI1SC
SILM320-Z

Xoption, Sun StorEdge PCI Single Channel, Ultra320 SCSI Host
Adapter, Low Profile, includes standard and low profile brackets
RoHS6 compliant

2

20 X1138A Cable, SCSI, VHDCI/VHDCI, 2m 2

21 SOLZS-
08LB9AYM

Solaris 8 2/04 media kit (CD-ROM & DVD-ROM) 1 with
online documentation, SPARC Platform Edition. No license.
Multilingual. Pricing per kit.

1

22 SSSI9-100-
T99M

Sun Studio 10, 1 RTU Slim Kit for Solaris, SPARC, x86 &
Linux Platforms, English, Japanese & Simplified Chinese

2

23 W9D-N31-
24-3G

Sun Fire V210 Upgrade to Gold Support + 7X24 On-Site
Support for 3 Years

3

24 W9D-N32-
24-3G

Sun Fire V240 Upgrade to Gold Support + 7X24 On-Site
Support for 3 Years

5

25 W9D-
SE3320-24-
3G

Sun StorEdge 3320 JBOD/RAID Array Upgrade to Gold Support
+ 7X24 On-Site Support for 3 Years

1
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2.0 SYSTEM HARDWARE UPGRADE SPECIFICATION:

PRODUCTION SYSTEM

QUANTITY DESCRIPTION

Master Server: MS Active / Passive Clustering

2 Dell PowerEdge R900, 2.67GHz Xeon Six Core, 4-Way Processor, 64GB Memory, 584 Total Storage

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

4 Microsoft SQL Server Enterprise Edition 2005 x64 Runtime Processor License(s)

4 Microsoft SQL Server Enterprise Edition 2005 x64 Runtime - EM (1 Year)

3 Year ProSupport for IT 4HR 7x24 Onsite

Consolidation Services Server: MS Active / Active Clustering

2 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 292 Total Storage

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

2 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

3 Year ProSupport for IT 4HR 7x24 Onsite

Virtual Web Services Server: MS NLB

2 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

2 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

2 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License(s)

2 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License EM (1 Year)

Virtual ESS Server: HA Included PDC/BDC Configuration

2 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

2 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

DataCaptor (for Device Monitoring, 1 Per Monitored Facility)

1 PowerEdge R610, 2.53GHz Xeon Quad Core, 2-Way Processor, 4GB Memory, 292 Total Storage

190 Capsule Technologie DTS 4-Port Medical grade

190 Device ID Module (No cable)

115 DataCaptor DIM Patch Cable 14 foot

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

(Device concentrators provided for 190 beds, device ID module for 115 serial devices)

Tracking Board(s)

1
Dell OptiPlex 760 - SFF - 1 x Core 2 Duo E8400 / 3GHz - RAM 2 GB - HDD 1 x 160 GB -
DVDR - GMA4500 - Gigabit Ethernet - Vista Business / XP Pro downgrade

1 Samsung SyncMaster 400MX - 40" LCD flat panel display - widescreen - 720p - black

1 Samsung WMN-5770D - Mounting kit ( wall mount ) for flat panel - screen size: 40" - 63"

TEST SYSTEM

Master Server: Clustering options available on request

1 Dell PowerEdge R900, 2.67GHz Xeon Six Core, 4-Way Processor, 64GB Memory, 584 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)



Exhibit B-2 to Amendment No. 4
Version – Final 05/25/2010

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime - EM (1 Year)

Consolidation Server: Clustering options available on request

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 8GB Memory, 292 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

Virtual Web Server: HA option available on request

1 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime - EM (1 Year)

Virtual ESS Server: HA option available on request

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

DEVELOPMENT / TRAINING SYSTEM

Development Server

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 876 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

Training Server

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 876 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

35 Microsoft SQL Server Standard Edition 2008 CAL Runtime

35 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

Virtual ESS Server (Development)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

Virtual ESS Server (Training)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

DataCaptor (Development)

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 4GB Memory, 292 Total Storage

1 Capsule Technologie DTS 4-Port Medical grade
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1 Device ID Module (No cable)

1 DataCaptor DIM Patch Cable 14 foot

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

eLink, Terminal Services/Citrix, SAN, System Rack

eLink Server (Production)

2 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 4GB Memory, 292 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft SQL Server 2008 Standard Edition Runtime Processor License(s)

1 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License(s)

2 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

eLink Server (Test)

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 4GB Memory, 292 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

1 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

Virtual eLink Server (Development)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 876GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

1 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

Terminal Services / Citrix Servers - 14 Production, 1 Test, 1 Development, 1 Training

17 PowerEdge R610, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 292 Total Storage

17 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

85 MS Windows Server - CAL & Software Assurance (2 Years)

0 LAC/USC HealthCare to provide Remote Desktop/Terminal Services Licenses

645 Citrix Presentation Server Platinum 4.5 Concurrent User w/ SA

1 Citrix Presentation Server 4.5 Media Kit

1 Citrix Support Agreement, Preferred 25 Program (up to 25 incidents per year) 1 Year Term

3 Year ProSupport for IT 4HR 7x24 Onsite

Citrix Servers configured for 600 logged in connections / 45 for training

Support Workstation

1
Dell OptiPlex 760 - SFF - 1 x Core 2 Duo E8400 / 3GHz - RAM 2 GB - HDD 1 x 160 GB - DVDR - GMA4500 -
Gigabit Ethernet - Vista Business / XP Pro downgrade

Rack Components

2 Dell Rack (42U), Flat Panel Display w/ Integrated Keyboard & Mouse, Server Console Switch, Switch Cables, PDU(s)

Brocade Switches

1 Brocade 2 x 40 Port, 8 G FC Switches, 3 Year 24x7x4 HW Warranty Uplift, 3 Year Software Maintenance
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 Hardware upgrade to be purchased by COUNTY.
 The Equipment Configuration provided by Contractor (the “Equipment Configuration”) includes a list

of all Equipment included in this Amendment and the associated prices. As referenced in the
“Configuration Notes” section of the Equipment Configuration, the pricing set forth therein is binding
on Contractor only if County provides Contractor with a confirmatory written shipment request
(“Shipment Request”) for all of the Equipment referenced therein within thirty (30) days from the date
of such configuration; otherwise the pricing is subject to change by Contractor. The specific
Equipment included therein is also subject to change as further noted in the Configuration Notes. The
delivery dates will be agreed to by the Parties upon Contractor’ receipt of a Shipment Request. The
Equipment will be delivered via express carrier (i.e., Federal Express, United Parcel Service, etc.) to
County, FOB shipping point with delivery confirmed by the carrier.

 The Equipment Configuration is (a) applicable to the Additional Contractor Software licensed under
this Amendment only, in the release(s) specified in the Equipment Configuration only (or, to the extent
not specified herein, in the current release(s) as of the Amendment Date), and (b) was developed and is
being provided by Contractor assuming the accuracy and completeness of and based on the Initial Use
metrics as of the Amendment Date.

 County acceptance of Equipment shall be deemed to occur automatically on the earlier to occur of the
tenth (10th) day after completion of installation by Contractor (if contracted professional services
cover such installation) or the thirtieth (30th) day after delivery, unless (a) the Equipment, as delivered,
materially fails to conform with what is specified herein or any manufacturer’s published
specifications, (b) within that period, County provides Contractor written notice of its rejection for
such defects with reasonable specificity, and (c) promptly thereafter, County makes the Equipment
available for evaluation and otherwise cooperates in remedying the defects. County’s sole remedies for
any such duly rejected Equipment are as follows: Contractor (or the manufacturer or vendor) shall (at
its option and expense) (i) upon receipt of the Equipment, repair such Equipment so that it materially
conforms or replace it with new Equipment, or (ii) cancel the purchase of such Equipment and refund
the associated fees paid by County.

3.0 UPGRADE SOFTWARE:

A. UPGRADE SOFTWARE:
ITEM
NO.

DESCRIPTION TOTAL
QTY.

1 CSCRCA1000: Sunrise Critical Care 1

2 CSCRCA1180: Rules Authoring 1

3 CSCRCA1190: Secure Health Messaging / Inbox 1

5 CSCRCA1210: Tracking Board - ICU 1

6 ASELIN1100: eLink - Limited Use 1

7 CSCRCA4000: Device Interfaces - Multi-Device (for 190
Devices)

1

4.0 THIRD PARTY SOFTWARE

Third Party Software Third Party Software Vendor

CSCRCA 4010 Device
Interface Multi-Device

Capsule Technology

CSACCA2060 Multum Multum
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ENTITY FACILITIES

This section outlines the entities or facilities that will be implementing Sunrise Critical Care (this includes
hospitals and units).

Entity/Facility
Name

Description Units/Departments/Specialties

LAC/USC MICU 20 beds, Medical Intensive Care Unit

MICU 20 beds, Medical Intensive Care Unit

ICU/Neuro 20 beds, Neuro Intensice Care Unit

ICU/Med/Cardio 10 beds, Medical and Cardiac Intensive
Care Unit

MCCU 10 beds, Medical Coronary Care Unit

SICU 20 beds, Surgical Intensice Care Unit

ICU/SICU 20 beds, Surgical Intensive Care Unit

ICU/CTS 10 beds, Cardio Thoracic Transplant
Intensive Care Unit

Burn ICU 10 beds, Burn Intensive Care Unit

PICU 10 beds, Pediatric Intensive Care Unit

NICU 40 beds, Neonatal Intensive Care Unit

Interface

This section outlines the interface scope for this project.

Interface Scope Phase Details

ADT Interface – Inbound 1 HL7, single port/source feed

ADT Interface – Outbound 1 HL7, single port/source feed

Laboratory Results Inbound Interface 1 HL7

Radiology Results Inbound Interface 1 HL7

Radiology Objects Plus Integration 1 Objects Plus

Quatum System Integration 1 SCC report system will produce reports
and load to a document management
system, which will be Quantum. The
scope of the project also includes an
Objects+ tab from Sunrise Clinical
Manager to Quantum to view these
documents.

Objects+ Tab from SCM to EMTEK 1 Contractor will work with the client to
create a tool within the SCC
environment to launch the “read-only”
version of the Contractor/EMTEK
product.

Pharmacy Order (bi-directional) to homegrown
system

1 HL7
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Exhibit B-3 – Third Party Software

1. Third Party Software Specific Terms and Condition. Specific terms and conditions for the
Third Party Software are contained in the following:

Third Party Software
Third Party

Software Vendor
License for Specific Terms and

Conditions Contained in
CSCRCA 4010 Device
Interface Multi-Device Capsule Technology

Support
Term

Attachment 1 to Exhibit B-
3

CSACCA2060 Multum Multum
Support
Term

Attachment 2 to Exhibit B-
3 –Multum Specific Terms
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Attachment 1 to Exhibit B-3 –Device Interface Terms

Capsule DataCaptor Device Interface Specific Terms

1. Products. The following Capsule modules are included with the Capsule Third Party Software.
1.1. DataCaptor Solution.

2. Sublicense. Sublicensee agrees to use the DataCaptor Solution and DataCaptor Module only for
the purposes explicitly authorized by the FDA under FDA 510 (K) Certification number K
013019 set out below in the Indications for Use as in force at the time of the usage under the
Sublicensee’s Responsibilities below.

2.1. Indications for Use. The DataCaptorTM System is indicated for use in data collection and
clinical information management either directly or through networks with independent
bedside devices. DataCaptorTM is not intended for monitoring purposes, nor is the
software intended to control any of the clinical devices (independent bedside devices /
information systems) it is connected to.

2.2. Sublicensee’s Responsibilities. Sublicensee agrees:
2.2.1. not to duplicate, alter, modify, correct, translate, adapt or disassemble the DataCaptor

Solution,
2.2.2. not decompile or reverse engineer the DataCaptor Solution,
2.2.3. not to create derivative works of the DataCaptor Solution or to combine with other

software without Eclipsys’ authorization,
2.2.4. not sublicense, export, or otherwise transfer the DataCaptor Solution,
2.2.5. not use the DataCaptor Solution in an environment other than as required by Eclipsys,
2.2.6. not remove the notices that appear in DataCaptor Solution, and
2.2.7. not use the DataCaptor Solution in any manner not expressly authorized in this

Attachment.

3. Support. The Parties agree that Eclipsys will be the first line of support for the DataCaptor
Solution and Eclipsys will act as the liaison between sublicensee and Capsule for the support of
the DataCaptor Solution.

4. Intellectual Property. Capsule is the sole owner of all intellectual property rights relating to
the DataCaptor Solution and its associated Documentation including, without limitation, all
standard enhancements, optional enhancements and derivative works, whether in written or
unwritten form, which are developed by or for Capsule.

5. Warranty.
5.1. Terms of warranty.

5.1.1. Capsule guarantees that the DataCaptor Solution conforms to its associated
Documentation.

5.1.2. During the warranty period, Capsule shall provide to Eclipsys for its end-users
fixes and patches and work-arounds for software bugs, problems, deficiencies,
nonconformities or the like, as and when needed.
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5.2. Disclaimer.
5.2.1. Sublicensee acknowledges that Capsule does not represent or guarantee that the

DataCaptor Solution will perform in every operating environment, will have
uninterrupted or error free operation or that all errors relative to the DataCaptor
Solution will be corrected or correctable.

5.2.2. Sublicensee agrees that Capsule does not guarantee that the DataCaptor Solution
will operate in combination with all software that Sublicensee may select for use
with Eclipsys’ solutions, unless such solutions are expressly authorized by Capsule.

5.2.3. The Parties agree that Capsule will not guarantee the conformity of sublicensee’s
use of the DataCaptor Solution with all applicable laws and regulations.

5.2.4. In the event that sublicensee does not respect the terms of the Documentation
provided by Capsule, the entire risk as to the quality and performance of the
DataCaptor Solution is borne by sublicensee without warranty of any kind.

5.3. Services which are not included in the warranty. The warranty according to this
Attachment does not include installation and integration of the DataCaptor Solution or
enhancements to the DataCaptor Solution.

5.4. Termination of the warranty. Should sublicensee modify the DataCaptor Solution
without prior written consent from Capsule, the Parties agree that the warranty will be
automatically terminated.

6. Limitation and Exclusion of Liability.
6.1. Limitation of liability. The Parties agree that in no event the aggregate liability that

Capsule may incur in any action or proceedings shall exceed the total amount of fees
actually paid by sublicensee for this License for the one year period preceding the
making of the claim. Sublicensee acknowledges that Capsule disclaims and excludes
liability for any damages above this amount.

6.2. Exclusion of liability.
6.2.1. Capsule shall have no liability for any claim based on or resulting from

sublicensee’s use of the DataCaptor Solution in violation of this Attachment and
particularly violation of Section 2 of this Attachment; changes to the DataCaptor
Solution made by sublicensee; and combination, operation or use of the DataCaptor
Solution with third party programs or equipment or data that are not agreed to by
Capsule.

6.2.2. The Parties acknowledge that the DataCaptor Solution is tested and set up so as to
not to interfere and cause damage to medical devices. Therefore, Capsule excludes
any liability due to damage and important consequences incurred by the
DataCaptor Solution in case of connection of the DataCaptor Solution with
nonsuitable or defective medical devices.

6.2.3. Sublicensee expressly acknowledges that because of the complex nature of medical
variables, Capsule cannot and does not guarantee that the operation of the
DataCaptor Solution in particular the medical variables classification set up by the
DataCaptor Solution, will be without interruption or error-free.

6.2.4. Capsule expressly excludes its liability for any disclosure of erroneous values
provided by medical devices.

6.2.5. Capsule expressly excludes its liability for any claims based on the performance of
the DataCaptor Solution in relation to the hardware platform or the number of
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connected devices.
6.2.6. Sublicensee agrees to defend, at its sole expense, and keep Capsule unaffected by

any and all costs, damages and reasonable attorneys’ fees relating to any claim
resulting from sublicensee’s use of the DataCaptor Solution in violation of law or
breach of contract, or to any utilization not consistent with the intended usage set
forth in Section 2 of this Attachment.

6.2.7. In no event shall either Party be liable for loss of profits or indirect, special,
incidental or consequential damages incurred by the other Party and arising out of
or in connection with this Agreement, except for their breach of confidentiality,
intellectual property infringement and their gross negligence or willful misconduct.

7. Network Configuration. Customer shall assure that each device to be interfaced shall be
connected to the network and accessible to DataCaptor™ in a manner which is supported by
Eclipsys according to the Eclipsys Supported Device Listing.

8. Additional Fees. Customer is aware and accepts that during the implementation a full analysis
of connectivity needs will be performed. Such analysis may lead to additional fees under the
following conditions:
8.1. Licenses: Quoted license fees are based on monitored beds interfaced. Additional fees

may be required if the number of monitored beds increases during the implementation
of the System or if it is determined that multiple connections are necessary for licenses
purchased at a single connection rate.

8.2. Development. Customer may be responsible for development fees associated with
DataCaptor Device Interfaces and DataCaptor System Interfaces that are not currently
supported by Eclipsys according to the Supported Device Listing.

8.3. Hardware. Customer may be responsible for additional hardware such as network
interface cards, device concentrators or auto detect modules necessary to properly
connect devices to the network as determined during the assessment.

9. Access to System. Customer shall make DataCaptor™ accessible for audit of license
compliance as requested by Eclipsys in advance.
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Attachment 2 to Exhibit B-3 –Multum Specific Terms

1. Specific Multum License Provisions.

1.1. Permitted Use. Eclipsys grants to Client a valid, non-exclusive, non-transferable License to
use the Multum Third Party Software:

1.1.1. upon payment of all undisputed, related fees;
1.1.2. exclusively at its Facilities as defined in this Agreement;
1.1.3. solely to process data to from the said facilities belonging to it, and
1.1.4. subject to the provisions of the End User License Agreement below.

1.2. Restrictions on Use. Except with Eclipsys’ written permission, Client agrees not to:
1.2.1. sublicense, export or otherwise transfer the Multum Third Party Software,
1.2.2. provide remote processing or service bureau services utilizing the Multum Third Party

Software,
1.2.3. de-compile, disassemble or reverse engineer the Multum Third Party Software,
1.2.4. allow any third party to implement, access or operate the Multum Third Party Software,
1.2.5. remove or permit to be removed from Eclipsys’ Proprietary Information or the

Multum Third Party Software any proprietary, confidential, or copyright notices,
markings, or legends, or

1.2.6. copy the Multum Third Party Software or any related information except for archival
purposes or for user manuals which reasonably may be duplicated for Client’s use and
marked with the Third Party Vendor’s proprietary notices.

2. Multum End-User License Agreement.

The Multum addVantageRx (“Service”) is a service provided to Client by Multum Information
Services, Inc. (“Multum”). The Service and Eclipsys software are separate products provided by
separate entities.

Every effort has been made to ensure that the information provided in the Service is accurate, up-to-
date, and complete, but no guarantee is made to that effect. In addition, the drug information
contained herein may be time sensitive.

The Service does not endorse drugs, diagnose patients, or recommend therapy. The Service is an
informational resource designed to assist licensed healthcare practitioners in caring for their patients.
Healthcare practitioners should use their professional judgment in using the information provided.
The Service is not a substitute for the care provided by licensed healthcare practitioners. The
absence of a warning for a given drug or drug combination in no way should be construed to
indicate that the drug or drug combination is safe, effective or appropriate for any given patient.

Multum does not assume any responsibility for any aspect of healthcare administered with the aid of
information the Service provides.
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Disclaimer of Warranties
CLIENT ACKNOWLEDGES THAT THE SERVICE IS PROVIDED ON AN “AS IS” BASIS.
EXCEPT FOR WARRANTIES WHICH MAY NOT BE DISCLAIMED AS A MATTER OF
LAW, MULTUM MAKES NO REPRESENTATIONS OR WARRANTIES WHATSOEVER,
EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO REPRESENTATIONS OR
WARRANTIES REGARDING THE ACCURACY OR NATURE OF THE CONTENT OF
THE SERVICE, WARRANTIES OF TITLE, NONINFRINGEMENT, MERCHANTABILITY
OR FITNESS FOR A PARTICULAR PURPOSE.

IN ADDITION, WITHOUT LIMITING THE FOREGOING, THE SERVICE HAS BEEN
DESIGNED FOR USE IN THE UNITED STATES ONLY AND COVERS THE DRUG
PRODUCTS USED IN PRACTICE IN THE UNITED STATES. MULTUM PROVIDES NO
CLINICAL INFORMATION OR CHECKS FOR DRUGS NOT AVAILABLE FOR SALE IN
THE UNITED STATES AND CLINICAL PRACTICE PATTERNS OUTSIDE THE UNITED
STATES MAY DIFFER SUBSTANTIALLY FROM INFORMATION SUPPLIED BY THE
SERVICE. MULTUM DOES NOT WARRANT THAT USES OUTSIDE THE UNITED
STATES ARE APPROPRIATE.

Client acknowledges that updates to the Service are at the sole discretion of Multum. Multum
makes no representations or warranties whatsoever, express or implied, with respect to the
compatibility of the Service, or future releases thereof, with any computer hardware or software, nor
does Multum represent or warrant the continuity of the features or the facilities provided by or
through the Service as between various releases thereof.

Any warranties expressly provided herein do not apply if: (i) Client alters, mishandles or improperly
uses, stores or installs all, or any part, of the Service, (ii) Client uses, stores or installs the Service on
a computer system which fails to meet the specifications provided by Multum, or (iii) the breach of
warranty arises out of or in connection with acts or omissions of persons other than Multum.

Assumption of Risk, Disclaimer of Liability, Indemnity
CLIENT ASSUMES ALL RISK FOR SELECTION AND USE OF THE SERVICE AND
CONTENT PROVIDED THEREON. MULTUM SHALL NOT BE RESPONSIBLE FOR ANY
ERRORS, MISSTATEMENTS, INACCURACIES OR OMISSIONS REGARDING CONTENT
DELIVERED THROUGH THE SERVICE OR ANY DELAYS IN OR INTERRUPTIONS OF
SUCH DELIVERY.

CLIENT ACKNOWLEDGES THAT MULTUM: (A) HAS NO CONTROL OF OR
RESPONSIBILITY FOR CIENT’S USE OF THE SERVICE OR CONTENT PROVIDED
THEREON, (B) HAS NO KNOWLEDGE OF THE SPECIFIC OR UNIQUE
CIRCUMSTANCES UNDER WHICH THE SERVICE OR CONTENT PROVIDED
THEREON MAY BE USED BY CLIENT, (C) UNDERTAKES NO OBLIGATION TO
SUPPLEMENT OR UPDATE CONTENT OF THE SERVICE EXCEPT AS SPECIFICALLY
SET FORTH ABOVE AND (D) HAS NO LIABILITY TO ANY PERSON FOR ANY DATA
OR INFORMATION INPUT ON THE SERVICE BY CLIENT TO THE SERVICE.

MULTUM SHALL NOT BE LIABLE TO ANY PERSON (INCLUDING BUT NOT LIMITED
TO CLIENT AND PERSONS TREATED BY OR ON BEHALF OF CLIENT) FOR, AND
CLIENT AGREES TO INDEMNIFY AND HOLD MULTUM HARMLESS FROM ANY
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CLAIMS, LAWSUITS, PROCEEDINGS, COSTS, ATTORNEYS’ FEES, DAMAGES OR
OTHER LOSSES (COLLECTIVELY, “LOSSES”) ARISING OUT OF OR RELATING TO (A)
CLIENT’S USE OF THE SERVICE OR CONTENT PROVIDED THEREON OR ANY
HARDWARE FURNISHED IN CONNECTION THEREWITH AND (B) ANY DATA OR
INFORMATION INPUT ON THE SERVICE BY END USER, IN ALL CASES INCLUDING
BUT NOT LIMITED TO LOSSES FOR TORT, PERSONAL INJURY, MEDICAL
MALPRACTICE OR PRODUCT LIABILITY. FURTHER, WITHOUT LIMITING THE
FOREGOING, IN NO EVENT SHALL MULTUM BE LIABLE FOR ANY SPECIAL,
INCIDENTAL, CONSEQUENTIAL, OR INDIRECT DAMAGES, INCLUDING DAMAGES
FOR LOSS OF PROFITS, LOSS OF BUSINESS, OR DOWN TIME, EVEN IF MULTUM HAS
BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES. THE INFORMATION
CONTAINED WITHIN THE SERVICE IS INTENDED FOR USE ONLY BY PHYSICIANS
AND OTHER HEALTHCARE PROFESSIONALS WHO SHOULD RELY ON THEIR
CLINICAL DISCRETION AND JUDGMENT IN DIAGNOSIS AND TREATMENT. AS
BETWEEN CLIENT AND MULTUM, CLIENT HEREBY ASSUMES FULL
RESPONSIBILITY FOR INSURING THE APPROPRIATENESS OF USING AND RELYING
UPON THE INFORMATION IN VIEW OF ALL ATTENDANT CIRCUMSTANCES,
INDICATIONS, AND CONTRAINDICATIONS.

Liability of Multum to Client
Under no circumstances shall Multum be liable to Client or any other person for any indirect,
exemplary, special or consequential damages arising out of or relating to Client’s use of or inability
to use the Service or the content of the Service provided thereon or any hardware furnished in
connection therewith. Multum’s total liabilities in connection with this Agreement, whether arising
under Contract or otherwise, are limited to two times the fees received by Multum under this
Agreement specifically relating to Client’s service or product which is the subject of the claim.
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7.0 Pricing Notes. Licensing and fees in this Amendment are based on the following:

7.1 Initial Use for Additional Contractor Software.

Software Pricing Metric Initial Use Volume
All Additional Contractor Software
unless listed below

Annual Inpatient Discharges 25,000

All Additional Contractor Software
unless listed below

Annual Outpatient Visits 75,000

All Additional Contractor Software
unless listed below

Multi-Device Interface Beds 190

(CSCRCA1000) Sunrise Critical
Care

Intensive Care Unit Beds 190

7.2 Initial Use for Third Party Software. (CSCRCA 4010) Device Interface –Multi-Device = 190
Beds
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Exhibit C-1.1 –Software Service and Support

GENERAL

This Exhibit C-1.1 sets forth the scope of, and Contractor’s service level commitment regarding,
the maintenance and operational support of the Upgrade Software, including, but not limited to,
maintenance services and Software Support Services, correction of Deficiencies, and County's
remedies for Contractor's failure to meet the service level commitment specified herein.
Capitalized terms used in this Exhibit C-1.1 without definition shall have the meanings given to
such terms in the Agreement (as modified by this Amendment).

The following Schedules are attached to and form a part of this Exhibit C-1.1:

Attachment C.1 – County Remote Access Policies.

Attachment C.2 – LA County Extranet IT Security Standards

Attachment C.3 – County of Los Angeles Agreement for Acceptable Use and Confidentiality of
county’s Information Technology Assets, Computers Networks, system and Data (IT
confidentiality and Acceptable Use Agreement)

1. SCOPE OF SERVICES

1.1 DESCRIPTION

Contractor shall provide maintenance specified in the body of the Agreement and this Exhibit C-
1.1, as more fully described below. Maintenance shall include Upgrade Software Service and
Support, on-site support persons (with respect to the Emtek software only and subject to the
other provisions of Amendment Number 4), and remote support activities.

Contractor shall provide Upgrade Software maintenance from Contractor’s business premises or
at the County site, as necessary to fulfill its obligations under the Agreement.

1.2 DEFINITIONS

1. As used herein, the term “Deficiency Credit(s)” shall have the meaning specified
in 5.1 (Deficiency Credits).

2. As used herein, the term “Disabling Device(s)” shall have the meaning specified
in 4.1 (General Warranties).

3. As used herein, “Support Hours” shall mean 24x7x365 days.

2. SYSTEM MAINTENANCE

2.1 MAINTENANCE SERVICES

2.1.1 SUPPORT

For the term of this agreement and payment of all undisputed fees as they become due,
contractor shall provide support to county’s designed point of contract as follows:

(i) Maintenance. For calls related to the failure of the Upgrade Software to
perform as warranted, Contractor shall provide remote support 24x7x365 for
Alerts and Critical Priorities (as defined in the table below). Upon the
detection of any Deficiency, County shall provide to Contractor such output
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listings, data, and other assistance upon Contractor’s request to enable
Contractor to correct the Deficiency.

(ii) Current Release. Contractor shall offer to County each Release when
Contractor makes it generally available to its other licensees. A “Release”
means subsequent releases of any Upgrade Software that Contractor makes
generally available without additional charge as part of its standard
maintenance program to Customer’s receiving Contractor’s Support.
County shall install each Release in accordance with Contractor’s release
installation schedule. Contractor shall provide Support for each Release as
long as County diligently is installing the newest Release within 270 days
after its general release. Upon at least one (1) year advance notice, Contractor
may designate any Release to also be a “Sunset Release”. At any time, upon
notice, Contractor may terminate (with or without cause) Support Services for any
Sunset Release. Notwithstanding the provision above, as long as County is
utilizing an Upgrade Software version that is no more than two (2) versions
behind the most current Upgrade Software version Contractor has made
generally available, Contractor is obligated to provide all Support Services
required under this Exhibit C-1.1 for the Upgrade Software version County
then has in production.

(iii) Current Documentation. Contractor shall modify the applicable
Documentation and functional specifications to remain current and accurate.

(iv) Communications Support. Remote support consists of two-factor
authentication access to the Upgrade Software installed on the authorized
central processing units for the purpose of examining and testing the
Upgrade Software and to facilitate Contractor’s provision of Support.
County shall acquire and maintain all modems, frame relay, dial-up
telephone lines, and other telecommunication equipment and software
compatible with Contractor’s telecommunications equipment and software.
County shall be responsible for all costs and expenses for the acquisition,
installation, maintenance, and use of all modems, telephone lines, and other
telecommunications equipment and software used in conjunction with the
provision of Support Services.

2.1.2 UPDATES

Contractor shall provide software Updates, as described in this section below. Contractor
shall provide Updates to Upgrade Software when and if made generally available in
accordance with this Exhibit C-1.1. Contractor provides no representations, warranties or
promises regarding the frequency, timing, features or functionality of updates. For clarity,
if County engages Contractor to install an Update or Release, any Upgrade Software fixes
previously provided by Contractor to County would also be implemented during
installation of the Update.

Contractor shall offer to County “Updates”, which means updates, enhancements,
fixes/service packs and Releases of the Upgrade Software, or any Component or module
of such Application Software, and all Documentation related thereto promptly after made
generally available.
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Contractor shall notify County of all such Updates to the Application Software prior to
the anticipated installation date therefor. Installation of each Update shall be subject to
prior written approval of County's Project Manager and shall only be provided by
Contractor pursuant to the terms, conditions and fees contained in a mutually agreed upon
statement of work (for clarity, this would mean that County would not be required to
engage Eclipsys to install the updates until County had approved the mutually agreed
upon statement of work pursuant to its normal approval process). Contractor's provision
of such updates to the Additional Contractor Software is included in System Software
and Maintenance fees. Any Updates necessary to remedy security problems in the
Application Software (e.g., closing “back doors” or other intrusion-related problems) or a
plan to provide such Updates, whether identified by Contractor, County or a third party,
shall be provided to County within thirty (30) calendar days of Contractor’s knowledge
of the existence of such security problems, unless mutually agreed to otherwise as
specified herein.

2.1.3 THIRD PARTY SOFTWARE

Contractor hereby represents and warrants that none of the System Software other than
the third party software as specified in Exhibit B-3 (Third Party Software), is owned by
third parties (the “Third Party Software”).

County acknowledges that it may have to execute or agree to be bound by certain third
party end user license agreements in respect of such Third Party Software provided by
Contractor but the parties agree that such third party license agreements shall be at no
additional cost to County.

3. CORRECTION OF DEFICIENCIES

3.1 IDENTIFICATION OF DEFICIENCIES

The Deficiencies under this Agreement may be identified either as a result of Contractor's
use of its own support system or discovered by County. Upon discovery of a Deficiency
relating to the Upgrade Software by County, County will report the Deficiency to
Contractor’s Global Service Center for resolution in accordance with this Exhibit C-1.1.

The Severity Level of the Deficiency shall be assigned by County according to the
criteria in Section 3.2.1. Based on Contractor’s proposed solution and/or workaround(s)
for the Deficiency, County may, upon consultation with Contractor, reevaluate and, if it
so chooses, request that Contractor escalate or downgrade the Severity Level of the
Deficiency pursuant to Section 3.2.3 (Severity Level Adjustment) below.

3.2 RESOLUTION OF DEFICIENCIES

3.2.1 PROBLEM CORRECTION PRIORITIES

County shall assign one of the Severity Levels specified below to each incident of
Deficiencies reported by County to Contractor's Global Service Center/or entered in
Contractor's incident tracking system. Following report of a Deficiency from County,
Contractor shall respond back to County within the prescribed "Response Time"
specified below, and maintain communication regarding progress on problem resolution
as specified below.
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SEVERITY

LEVEL

DESCRIPTION OF DEFICIENCY FIRST RESPONSE TIME FURTHER

UPDATES TO

COUNTY

1 - Alert

 Issue affecting entire Upgrade
Software

 Upgrade Software down

 Potential direct patient care
affected

 Data integrity at risk

 Management attention
required

Immediate Immediate and
continuous

2 - Critical

 Widespread Upgrade Software
unavailability – Upgrade
Software is down or any
module of Upgrade Software
is completely or functionally
inoperable.

 System operating in degraded
state

 Financial impact

Within 20 minutes for requests
made during business hours
(8:00 a.m. to 8:00 p.m. PST)
and within thirty (30) minutes
for requests made at other times

Daily until
resolved

3 – High

 Problem that substantially
degrades performance of any
Upgrade Software component
or materially restricts business

 restricts use of one or more
modules or features of
Upgrade Software to perform
necessary business functions,
but not entire Upgrade
Software.

 Data entry or access is
materially impaired on a
limited basis.

 operations are severely
impacted.

Within four (4) business hours Weekly until
resolved

4 –
Medium

 A problem that causes only a
minor impact on the use of the
Upgrade Software.

 The problem can be easily
circumvented.

 The problem can cause some
functional restrictions, but it
does not have a critical or
severe impact on operations.

Within eight (8) business hours Weekly until
resolved



Exhibit C-1 to Amendment No. 4
Version – Final – 06/03/2010

5 – Low

 This is a low impact problem
and is not significant to
operations

 A request for assistance,
information, (e.g., general
“how to”) and informational
Upgrade Software questions.

Within 16 business hours As available or
negotiated

3.2.2 PROBLEM RESOLUTION AND COMMUNICATION PROCESS

For any Deficiency classified as Alert or Critical reported by County or discovered by
Contractor, Contractor shall commence corrective action in the time frame specified in
Table 3.2.1. Contractor shall also immediately commence to develop a workaround or a
fix for any Deficiency of Severity Level 1.

Contractor shall provide good faith efforts to correct all Deficiencies, and in particular
Deficiencies of Severity Levels 1 through 3. In the event that Contractor is unable to
effect resolution upon initial report of the Deficiency, Contractor shall provide County
with a plan of action documented in Contractor’s case management system, that includes
a detailed explanation of the status of such Deficiency, preliminary actions taken, detailed
mitigation plans and an estimated time for completing the correction of such Deficiency,
the failure of which will give rise to the assessment of Deficiency Credits as specified in
5.1.2. This process will be repeated according to the schedule in Table 3.2.1 until the
Deficiency is resolved and approved by County's representative working with Contractor.
The parties will jointly cooperate during this period of time.

3.2.3 SEVERITY LEVEL ADJUSTMENT

As mutually agreed to between County and Contractor, County may escalate or
downgrade the Severity Level of a Deficiency if the Deficiency meets the definition of
the Severity Level as defined in Table 3.2.1 A Deficiency may also be escalated by
County, if the Deficiency persists or re-occurs, as determined by County's Project
Manager. At the time the Deficiency is escalated or downgraded, an appropriate timeline
will be applied for communications with County regarding resolution of such Deficiency
in accordance with Section 3.2.1 (Problem Correction Priorities) above.

4. WARRANTIES

4.1 GENERAL WARRANTIES

Contractor represents, warrants, covenants and agrees that throughout the term of this
Agreement:

1. Unless specified otherwise herein, the Upgrade Software shall be free from any
and all material Deficiencies.

2. The level of Upgrade Software maintenance services shall not degrade during the
term of the Agreement.

3. Contractor shall not intentionally include in any licensed materials any disabling
devices, and will use commercially reasonable efforts to ensure that the Software
originating with Contractor (and not any third party), as delivered to County, does
not include any viruses, worms, Trojan horses or other malicious code.
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4.2 EQUIPMENT CONFIGURATION WARRANTY.

Subject to the Downtime exclusions listed below, during the Support Term for the
referenced Upgrade Software, Contractor represents and warrants to County that any per-
workstation equipment configuration and related infrastructure components (i.e., servers)
that Contractor recommends to County in writing to be used for operating the Upgrade
Software (the “Equipment Configuration”) shall be of sufficient capacity and capabilities
so that the release of such Upgrade Software specified in the configuration attached to
this Amendment (as fully implemented and configured at the Facility in accordance with
the Agreement) using the Equipment Configuration can process, in accordance with the
Specifications, the specified use metrics. This Equipment Configuration warranty does
not cover or address the number of workstations that may be required for County’s use.

5. REMEDIES

5.1 DEFICIENCY CREDITS

5.1.1 GENERAL

Credits shall accrue for Contractor’s failure to timely correct any Severity Level 1,
Severity Level 2 or Severity Level 3 Deficiency (in accordance with Section 5.1.2
below).

Without limiting any other rights and remedies available to County, either pursuant to
this Agreement, by law or in equity, County shall be entitled to Deficiency Credits in the
event that either (i) Contractor fails to correct a Severity Level 1, Severity Level 2 or
Severity Level 3 Deficiency (hereinafter “Downtime”) within the timeframes set forth in
Section 3 (Correction of Deficiencies) of this Exhibit C-1.1, or such longer period as
agreed to by County and Contractor, or (ii) three (3) or more Severity Level 1
Deficiencies occur in any calendar month during the term of this Agreement.

Deficiency Credits shall not be issued for Downtime occurring during mutually agreed
upon scheduled or planned shut down of the System Hardware, Scheduled downtime or
response time testing.

5.1.2 ASSESSMENT OF DEFICIENCY CREDITS

1. If Contractor fails to correct any Severity Level 1, Severity Level 2 or Severity
Level 3 Deficiency within the timeframes set forth in this Exhibit C-1.1, then in
each instance, County may, in its sole discretion, assess Deficiency Credits in
amounts per day for each day, or portion thereof, during which any Deficiency
continues beyond the Resolution Time prescribed for the applicable Severity
Level of such Deficiency, as set forth below:

i. For Severity Level 1 Deficiencies, Five Hundred Dollars ($500) per day;

ii. For Severity Level 2 Deficiencies, Two Hundred Fifty Dollars ($250) per
day; and

iii. For Severity Level 3 Deficiencies, One Hundred Dollars ($100) per day.

The amount of time elapsed for the calculation of Deficiency Credits will be
determined by the timestamp or other evidence issued by the Help Desk at such
time as a service request is sent by County to Contractor.
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The total amount of Deficiency Credits in any given month may not exceed 10%
of the System Software and Maintenance fees as described in Exhibit D-2, Pricing
and Billing Schedule, II. System Software Maintenance, B. January 1, 2011
through August 31, 2015 fees.

Notwithstanding anything to the contrary set forth in this Exhibit C-1.1, any
Deficiency Credits accruing to County as a result of a Downtime or Deficiency
shall be based upon its escalated or downgraded Severity Level, if applicable,
assigned to such Deficiency in accordance with Section 3.2.3 (Severity Level
Adjustment) of this Exhibit C-1.1.

2. Deficiency Credits shall not be issued for Downtime due to (a) any modifications
to materials provided hereunder by anyone other than the Contractor; (b) any
capacity, deficiencies or errors in or failures or unavailability of any aspect of any
Equipment or third party products not provided by Contractor; (c) any inaccuracy
of any County disclosed metrics, any undisclosed material change thereto or of
any Contractor assumptions; (d) County’s failure to install or correctly install any
Contractor-approved Update or modification; (e) any breach or negligent or
willful act or omission under the Agreement of County or any third party engaged
by County; (f) any corruption, damage, loss, breach of security, or mis-
transmission of data not caused by Contractor’s negligence or willful misconduct;
(g) any implementation by County or use of any Upgrade Software that is not in
accordance with the Documentation, the Agreement, and/or Contractor’s
recommendations; (h) any virus, worm, Trojan horse or other malicious code that
does not directly result from Contractor’s breach of Section 4.1 (3) of this Exhibit
C-1.1; and/or (i) any failure, feature, or flaw that is not reproducible and verifiable
by Contractor.

3. County is not required to take any Deficiency Credits. However, if County
exercises its right to take any given Deficiency Credit, that Deficiency Credit
shall be credited against any subsequent liquidated damages County may be
awarded as a result of an incident or series of incidents that can reasonably be
attributed to the cause for County's claim for said liquidated damages. If a period
of thirty (30) days lapses from the end of a calendar month and County has not in
good faith claimed or applied Deficiency Credits for that month, or initiated a
good faith dialog regarding incidents that are reasonably likely to result in
Deficiency Credits for that month, then County hereby waives its rights to seek
Deficiency Credits, but retains its right to pursue any and all other remedies under
the Contract for failures by Contractor to perform its obligations under this
Agreement. Deficiency Credits are credits against unpaid monthly invoiced
support services fees only; in no event will Contractor be required to make any
payment in respect of Deficiency Credits. Any Contractor application of any
County requested or demanded Deficiency Credit shall not be deemed or
construed as evidence of or an admission of wrongdoing by Contractor.
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Exhibit C-2 - Remote Database and System Administration

DESCRIPTION OF SERVICES. Contractor shall assign technically proficient employees,
suitable to perform the services described below, which are related to the Sunrise Critical Care
product (“SCM”) being licensed to County pursuant to this Amendment (the “Services”).
Contractor will use commercially reasonable efforts to assign staff within forty-five days (45)
days of the date County executes this statement.

1.1. Contractor Services

1.1.1. Remote Database and System Administration – Contractor shall provide system
administration services for SCM via remote access. Contractor Support Engineers will
monitor key system operating parameters and system generated logs on a regular basis as
noted in the following maintenance schedule.

1.1.2. Maintenance Schedule

Task
Supervising monitoring scripts for any potential issues on regular bases
Monitor Windows Event Viewer
Monitoring SQL Server error logs
Investigate and troubleshoot errors and warnings in system, SQL and
application logs
Execution history of production scheduled tasks
Monitoring HL7 and services
Monitoring reporting Services log files
Monitoring DECC logs
Monitoring database space availability
Monitoring disk space
Monitoring backup and restore procedures
Maintaining and installing new hot fixes relevant to the site
Reviewing daily backup
Checking system parameters
Auditing versions of installed applications
Coordinating system reboots
Assisting in hardware service dispatch
Notifying customers of any potential issues
Providing monthly application status reports
Logging and updating cases for any issues detected, and escalating as
needed

1.1.3 Contractor will perform its standard measures to correct system errors and will
implement steps to avoid problem situations as detected. Monthly status reports will be
available to the County by Contractor.
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1.1.4 Contractor will designate an individual to function as County’s primary point of
contact for issues related to delivery of services under this Attachment 1 to Exhibit C.
County will continue to use Contractor’ County support organization as initial point of
contact to obtain assistance from Contractor.

1.1.5 In the event of hardware failure, Contractor will work with designated County staff
to provide requested information to County’s hardware service provider.

1.1.6 An initial remote analysis of the system will be performed to identify any
preexisting conditions that would interfere with the performance of the Services. The
County will receive written notification of any such conditions that must be corrected
prior to the delivery of the Services. At County’s request, this analysis will be performed
on-site, provided County reimburses Contractor’s personnel for travel and living
expenses in accordance with the Agreement.

1.2 County Responsibilities:

1.2.1 County will designate an individual to function as Contractor’s primary point of
contact for system administration issues.

1.2.2 County will provide all consumable supplies such as data tapes and other backup
media.

1.2.3 County will be responsible for light physical duties, such as placing tapes in tape
drives.

1.2.4 Scheduling and monitoring operations activity such as database backups,
journaling, database integrity checks, and application batch processing are the
responsibility of the County.

1.2.5 Database restoration or repair is not covered by agreement and is chargeable at our
regular rates.

1.2.6 County will provide full time remote access and email service to their system.

1.2.7 County must be connected to Contractor WAN via frame relay.

1.2.8. County, not Contractor, shall be exclusively responsible for the repair,
replacement, maintenance or servicing of the Equipment.
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Exhibit D-2 –Pricing and Billing Schedule

I. SYSTEM HARDWARE:

PRODUCTION SYSTEM

QUANTITY DESCRIPTION

Master Server: MS Active / Passive Clustering

2 Dell PowerEdge R900, 2.67GHz Xeon Six Core, 4-Way Processor, 64GB Memory, 584 Total Storage

4 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

4 Microsoft SQL Server Enterprise Edition 2005 x64 Runtime Processor License(s)

4 Microsoft SQL Server Enterprise Edition 2005 x64 Runtime - EM (1 Year)

3 Year ProSupport for IT 4HR 7x24 Onsite

Consolidation Services Server: MS Active / Active Clustering

2 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 292 Total Storage

4 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

2 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

3 Year ProSupport for IT 4HR 7x24 Onsite

Virtual Web Services Server: MS NLB

2 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

2 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

2 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License(s)

2 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License EM (1 Year)

Virtual ESS Server: HA Included PDC/BDC Configuration

2 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

2 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

DataCaptor (for Device Monitoring, 1 Per Monitored Facility)

1 PowerEdge R610, 2.53GHz Xeon Quad Core, 2-Way Processor, 4GB Memory, 292 Total Storage

190 Capsule Technologie DTS 4-Port Medical grade

190 Device ID Module (No cable)

115 DataCaptor DIM Patch Cable 14 foot

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

(Device concentrators provided for 190 beds, device ID module for 115 serial devices)

Tracking Board(s)

1
Dell OptiPlex 760 - SFF - 1 x Core 2 Duo E8400 / 3GHz - RAM 2 GB - HDD 1 x 160 GB -
DVDR - GMA4500 - Gigabit Ethernet - Vista Business / XP Pro downgrade

1 Samsung SyncMaster 400MX - 40" LCD flat panel display - widescreen - 720p - black

1 Samsung WMN-5770D - Mounting kit ( wall mount ) for flat panel - screen size: 40" - 63"

Production System Totals = $387,151

TEST SYSTEM

Master Server: Clustering options available on request

1 Dell PowerEdge R900, 2.67GHz Xeon Six Core, 4-Way Processor, 64GB Memory, 584 Total Storage
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2 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime - EM (1 Year)

Consolidation Server: Clustering options available on request

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 8GB Memory, 292 Total Storage

2 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

Virtual Web Server: HA option available on request

1 Client Provided Virtual Server Host (2 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime

5 Microsoft SQL Server Enterprise Edition 2008 CAL Runtime - EM (1 Year)

Virtual ESS Server: HA option available on request

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

Test System Totals = $37,044

DEVELOPMENT / TRAINING SYSTEM

Development Server

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 876 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

Training Server

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 876 Total Storage

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft Office Standard Edition - License & software assurance - 1 user - Open Business - Win

35 Microsoft SQL Server Standard Edition 2008 CAL Runtime

35 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

Virtual ESS Server (Development)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

Virtual ESS Server (Training)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 292GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)
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5 MS Windows Server - CAL & Software Assurance (2 Years)

DataCaptor (Development)

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 4GB Memory, 292 Total Storage

1 Capsule Technologie DTS 4-Port Medical grade

1 Device ID Module (No cable)

1 DataCaptor DIM Patch Cable 14 foot

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

Development / Training System Totals = $33,589

eLink, Terminal Services/Citrix, SAN, System Rack

eLink Server (Production)

2 PowerEdge R710, 2.53GHz Xeon Quad Core, 2-Way Processor, 4GB Memory, 292 Total Storage

4 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

3 Year ProSupport for IT 4HR 7x24 Onsite

2 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

10 MS Windows Server - CAL & Software Assurance (2 Years)

1 Microsoft SQL Server 2008 Standard Edition Runtime Processor License(s)

1 Microsoft SQL Server 2008 Enterprise Edition Runtime Processor License(s)

2 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

eLink Server (Test)

1 PowerEdge R710, 2.53GHz Xeon Quad Core, 1-Way Processor, 4GB Memory, 292 Total Storage

2 QLogic SANblade QLE2460 – Host bust adapter – PCI Express x4 low profile – 4Gb Fibre Channel – fiber optic

3 Year ProSupport for IT 4HR 7x24 Onsite

1 MS Windows Server Enterprise Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

1 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

Virtual eLink Server (Development)

1 Client Provided Virtual Server Host (1 Core, 4GB Memory & 876GB Storage)

1 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

5 MS Windows Server - CAL & Software Assurance (2 Years)

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime

5 Microsoft SQL Server Standard Edition 2008 CAL Runtime - EM (1 Year)

1 MS Visual Studio 2008 Professional Edition - 1 user - Open Business - Win

Terminal Services / Citrix Servers - 14 Production, 1 Test, 1 Development, 1 Training

17 PowerEdge R610, 2.53GHz Xeon Quad Core, 2-Way Processor, 16GB Memory, 292 Total Storage

17 MS Windows Server Standard Edition - Server License & Software Assurance (2 Years)

85 MS Windows Server - CAL & Software Assurance (2 Years)

LAC/USC HealthCare to provide Remote Desktop/Terminal Services Licenses

645 Citrix Presentation Server Platinum 4.5 Concurrent User w/ SA

1 Citrix Presentation Server 4.5 Media Kit

1 Citrix Support Agreement, Preferred 25 Program (up to 25 incidents per year) 1 Year Term

3 Year ProSupport for IT 4HR 7x24 Onsite

Citrix Servers configured for 600 logged in connections / 45 for training

Support Workstation

1
Dell OptiPlex 760 - SFF - 1 x Core 2 Duo E8400 / 3GHz - RAM 2 GB - HDD 1 x 160 GB - DVDR - GMA4500 -
Gigabit Ethernet - Vista Business / XP Pro downgrade
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Rack Components

2 Dell Rack (42U), Flat Panel Display w/ Integrated Keyboard & Mouse, Server Console Switch, Switch Cables, PDU(s)

Brocade Switches

1 Brocade 2 x 40 Port, 8 G FC Switches, 3 Year 24x7x4 HW Warranty Uplift, 3 Year Software Maintenance

LAC Specified SAN Upgrade

2 FC (4Gbps) host interface (4-port x 2CA) E4KM300/500

2
ETE4000 M500 Warranty Uplift, 14 Months, Enhanced Plus Level, 24x7x365 Phone Support (Sev1 - Live Transfer), 24x7x365 Onsite
and Parts (Sev1 Resp. Time - 4 Hours), Incl. Holidays, Prepaid billing

2 BROCADE SFP, LWL, 4GB, 10KM, 1-PK

1 Special Installation/De-Installation Services Installation of the CAs and the SFP for the Brocade

1 Professional Services-ADVANCED COPY INSTALLATION SERVICE - LOCAL ET4000 M100

eLink, SAN, System Rack Totals = $548,853

SHIPPING AND INSTALLATION

Shipping = $20,577

Platform Solutions Integration = $22,225

Sales Tax = $102,320

GRAND TOTAL $1,151,760

II. SYSTEM SOFTWARE MAINTENANCE:

A. September 1, 2010 through September 30, 2011
EMTEK - 150 ICU beds (includes all Software listed in Section II.A and II.B of Exhibit C)

DESCRIPTION UNIT COST
QUANTITY

(Months)
TOTAL COST

SYSTEM SOFTWARE MAINTENANCE $53,327 13 $693,251
TOTAL $693,251

B. January 1, 2011 through August 31, 2015.
Eclipsys Upgrade Software and Maintenance Fee - 190 ICU beds (includes all Software listed in Section II.B of
Exhibit C)

III. ON-SITE SUPPORT PERSONNEL:

A. September 1, 2010 through September 30, 2011
EMTEK - 150 ICU beds (includes all Software listed in Section II.A and II.B of Exhibit C)

DESCRIPTION UNIT COST
QUANTITY

(Months)
COST

One (1) On-Site Personnel $29,547 13 Months $384,111
TOTAL $384,111

DESCRIPTION UNIT COST
QUANTITY

(Months)
TOTAL COST

ECLIPSYS UPGRADE SOFTWARE AND
MAINTENANCE

$63,427 56 $3,551,912

TOTAL $3,551,912
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B. October 1, 2011 through March 31, 2012
Eclipsys Upgrade Software - 190 ICU beds (includes all Software listed in Section II.B of Exhibit C)

DESCRIPTION UNIT COST
QUANTITY

(Months)
COST

One (1) On-Site Personnel $14,750 6 Months $88,500 (a)

TOTAL $88,500 (a)

Contractor shall invoice County for On-Site Support Personnel on a monthly basis in arrears for support provided to
COUNTY by such on-site support staff member (inclusive of Contractor's vacation, holiday, sick, and jury duty benefits
afforded to Contractor's other staff). For purpose of this Section VI, reasonable jury duty shall be defined as up to ten
(10) days per twelve (12) month period, unless otherwise agreed to, in writing, by County’s Project Manager and
Contractor's Project Manager. Furthermore, vacation, holiday, sick, jury duty and time off for training shall not under
any circumstances impair the delivery and performance level of services contracted for in accordance with Exhibit A.
All vacation and jury duty requests shall be subject to prior approval by County’s Project Manager (which approval shall
not be unreasonably withheld).

IV. REMOTE SUPPORT PERSONNEL:

September 1, 2010 through September 30, 2011
EMTEK - 150 ICU beds (includes all Software listed in Section II.A and II.B of Exhibit C)

V. APPLICATION MONITORING SERVICES + REMOTE DBA FOR UPGRADE SOFTWARE:

September 1, 2011 through August 31, 2015

VI. THIRD PARTY FEES:

A. SOFTWARE LICENSE FEE

Item No. Description Cost

1.
Multi-Device Software(b) One time
Perpetual License Fee (190 beds)

$404,890

TOTAL $404,890

B. THIRD PARTY ANNUAL SUPPORT FEES

ITEM
NO.

DESCRIPTION UNIT COST
QUANTITY

(Months)
COST

1. Multi-Device Software (b) $7,239 56 $405,384
2. Multum (b) $3,300 56 $184,800

TOTAL $590,184

DESCRIPTION
UNIT
COST

QUANTITY
(Months)

COST

Remote Support Personnel $10,569 13 Months $137,397
TOTAL $137,397

DESCRIPTION
UNIT
COST

QUANTITY
(Months)

COST

Application Monitoring Services + Remote DBA $7,917 48 Months $380,016
TOTAL $380,016
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VII. ADDITIONAL SERVICES:

A. IMPLEMENTATION SERVICES

DESCRIPTION UNIT COST
QUANTITY

(Months)
COST

Implementation Services 190 beds (Year 1) $25,558 12 $306,696
Implementation Services 190 beds (Year 2) $27,091 12 $325,092
Implementation Services 190 beds (Year 3) $28,716 12 $344,592

TOTAL $976,380 (c)

B. INTEGRATION SERVICES

ITEM
NO.

DESCRIPTION COST

1. ADT Interface $34,100
2. Affinity Quantim System Integration $34,100
3. Sunquest Laboratory System Interface $34,100
4. Synapse Radiology System Interface $34,100
5. PSCAS Pharmacy System Interface $34,100
6. Third Party Devices $34,100

TOTAL $204,600 (c)

C. TRAINING

Sunrise Standalone Critical Care Duration
Cost per
Student

On-Site
Fee

Estimated
Number of

Students

Total Cost per
Course

WB100 Sunrise Critical Care for End
Users

6 hours $850 N/A 6 $5,100

WB105 Sunrise Critical Care
Documentation for End Users

3 hours $300 N/A 6 $1,800

WB107V50 Sunrise Worklist Manager
and Task Viewer for End Users

3 hours $400 N/A 6 $2,400

IL101 Sunrise Critical Care
Configuration 1

4.5 Days $2,600 $3,750 6 $19,350

IL102 Sunrise Critical Care
Configuration 2

4.5 Days $2,600 $3,750 6 $19,350

IL105 Sunrise Critical Care
Documentation Configuration

3 Days $2,200 $7,500 6 $20,700

IL107 Sunrise Critical Care Worklists
and Task Viewer

2 Days $1,400 $7,500 6 $15,900

IL110 Database Express Loading and
Unloading

3 Days $2,100 $7,500 4 $15,900

IL111 Database Basics and
Introduction to Report Writing

4.5 Days $2,600 $7,500 4 $17,900

IL112 System Administration 2 Days $1,500 $3,750 4 $9,750

IL113 XA Interfaces 2 days $1,700 $3,750 4 $10,550

IL952 Sunrise eLink Developer 2days $1,500 $7,500 4 $13,500

TOTAL $152,200 (c)
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VIII. TRANSPORTATION CHARGES AND POOL DOLLARS:

ITEM
NO.

DESCRIPTION COST

1. Travel and Living Expenses (190 Beds) $207,828 (c)

2. 1681 Hours (at $175/hr) Additional Professional Services (Pool dollars) $294,200
TOTAL $502,028
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SUMMARY

Deliverables
Firm Fixed

Price
System Implementation

Deliverable 1.0 – Project Plan $62,482

Deliverable 2.0 – Equipment Delivery, Installation and Burn-in $575,880

Deliverable 3.0 – Equipment and Upgrade Software Installation Validation $575,880

Deliverable 4.0 – Implementation and Configuration of Upgrade Software $19,523

Deliverable 5.0 – Transition of Active Patients Data to Upgrade Software $19,526
Deliverable 6.0 – Implementation of Admission, Discharge, and Transfer (ADT)
Interface to Upgrade Software $19,526
Deliverable 7.0 – Implementation of Interface between QuadraMed Quantim Modules
and Upgrade Software $19,526
Deliverable 8.0 – Implementation of Interface between Third Party Devices and Upgrade
Software $19,526
Deliverable 9.0 – Implementation of Interface between Sunquest Laboratory System and
Upgrade Software $19,526
Deliverable 10.0 – Implementation of Interface between Synapse Radiology System and
Upgrade Software $19,526
Deliverable 11.0 – Implementation of Interface between PSCAS Pharmacy System and
Upgrade Software $19,526

Deliverable 12.0 – Successfully Complete System Acceptance Test $93,723

Maintenance and Operations Services (M/O)

Deliverable 13.0 – Provide System Hardware and System Software Service and Support $693,251

Deliverable 14.0 – Provide Upgrade Software and Maintenance $3,551,912

Deliverable 15.0 – Remote Application Monitoring and DBA Services $380,016

Deliverable 16.0 – Contractor On-Site Support Person(s) [EMTEK] $384,111

Deliverable 17.0 – Optional Contractor On-Site Support Services for Upgrade Software $88,500

Deliverable 18.0 – Provide Remote Support Services Activities [EMTEK] $137,397

Deliverable 19.0 – Provision of Training Services $152,200

Deliverable 20.0 – Device Interfaces - Multi-Device License Fee $404,890

Deliverable 21.0 – Device Interfaces - Multi-Device Maintenance Fee $405,384

Deliverable 22.0 – Multum Database Fee $184,800

Deliverable 23.0 – Post Activation Holdback Distribution $868,570

Travel $207,828

Pool Dollars $294,200

Total $9,217,229

Note: (a) If optional six months on-site support is exercised
(b) Third party software
(c) Not to exceed




